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Jackpile Reclamation Project
PUEBLO OF LAGUNA

Office of P.O. BOX 194 Tribal Building
Reclamation Project Manager LAGUNA, NEW MEXICO 87026 (505) 243-7616
(505) 242-0506 (505) 552-6654
(505) 552-6011 (505) 552-6655

April 20, 1993

TO: Governor Harry D. Early . . N
FROM: Jim Olsen, Jr., PE-Reclamation Project Manageﬁ*§§\

SUBJ: EXECUTIVE SUMMARY-MARCH, 1993 PROJECT STATUS REPORT

During the- month of March 1993, the following items
were addressed: - ‘

I. OPERATIONS: Trucks completed the cledanup around the JP-
-PS-24 and 25 areas. The haul road was removed and the
trucks moved into hauling JP-WO-07 for backfill material.
Scrapers moved into hauling topsoil from the SE Jackpile
borrow source and covering the JP-D12 area. Dozing work was
primarily sloping JP-WO-04 in the SE Jackpile and assisting
with topsoil spreading. Installation of the erosion
protection along the west side of the Rio Moqulno continued.
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EXECUTIVE SUMMARY-MARCH, 1993 STATUS REPORT cont’d

III. TECHNICAL ITEMS8: No special technical items for
March, 1993;

IV. OTHER ITEM8: Marvin Sarracino made a presentation on
the Jackpile Project to the New Mexico Hazardous Waste
Management Society; Jim Olsen, Jr., PE made a project
presentation to the Billings (Montana) Rec¢lamation
Symposium;

pc: Pueblo of Laguna Councilmen
Lester K. Taylor-Legal Counsel
Freda Wabnum-Laguna Agency
Allen Sedik, BIA Project Engineer
file: rpmreprt.doc
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1.0 INDEX

2.0 ABSTRACT
2.1 Abstract

2.2 Progress Maps

2.3 Construction Photos
2.4 March, 1993 Milestones
3.0 ACTION ITEMS
3.1 POL/RPM Action Items
3.2 BIA Action Items
3.3 Subcontract Items
3.4 Laguna Construction Company Action Items
4.0 PROJECT SCHEDULE
4.1 Four (4) Week Lookahead
4.2 Project Schedule Discussion
5.0 WORK PACKAGE PROGRESS
5.1 Jackpile Project Tracking Summary
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5.3 Work Package Closeout
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6.0 PERFORMANCE MEASUREMENT
6.1 Performance Measurement Discussion
6.2 Variance and Variance Explanations

7.0 APPENDIX A: SPECIAL REPORTS/PLANS
7.1 Monthly Inspection Report--March, 1993
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2.1 ABSTRACT

March, 1993 marked the thirty-ninth month of full-scale earthmoving activity.
All cleanup outside the Jackpile Pit confines was completed. Shale and topsoil
cover placement in south Jackpile area continued. Sloping of SE Jackpile waste
dumps progressed and trucks continued backfilling from internal waste dumps.
Installation of the Rio Moquino erosion protection continued along with dewatering
of the north Jackpile area for dust control. Minimal time was lost due to wet
weather conditions.
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2.2 PROGRESS MAPS

The attached progress maps indicate the percentages of completion where work
is being performed.
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23 CONSTRUCTION PHOTOS

FIGURE 2: Dozers sloping JP-WO-03 above sctaper soil borrow area.
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2.3 CONSTRUCTION PHOTOS cont'd

E

FIGURE 4: Jackpile Pit backfill progress--looking south/southwest towards Black Mesa.
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2.3 CONSTRUCTION PHOTOS cont'd

FIGURE 6: Installation of wire enclosed rip-rap erosion protection west of Rio Moquino.
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2.4 MILESTONES

® Marvin Sarracino made a presentation on
the Jackpile Project to the New Mexico
Hazardous Waste Management Society on
March 17, 1993;

® Jim Olsen presented a Project update to
the Billings, MT Reclamation Symposium
sponsored by Montana State University
on March 24, 1993;

® BIA officials from the Albuquerque Area
Office and George Farris (BIA Environ-
mental Chief) toured the Project site
on March 18, 1993;

® The annual 8-hour health and safety
refresher course was conducted by
Roy F. Weston Engineering for all
LCC and Project employees;

® Cleanup around the JP-PS-24 and JP-PS-25
was substantially complete;

® The 1st Quarter, PY-93 Financial Report
was submitted;

® Remedial actions in the Housing Area were
completed;
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3.0 ACTION ITEMS

3.1 POL/RPM ACTION ITEMS
1) Develop tree planting program details;

2) Prepare next Environmental report;

3.2 BUREAU OF INDIAN AFFAIRS
1) Provide report on Project water sampling;
2) Complete clearance of Jackpile Housing area;

3) Document Work Package closeouts;

3.3 SUBCONTRACT ITEMS

1) Schedule semi-annual aerial photo and
volumetric surveys;

2) Perform radiation surveys;

3.4 LAGUNA CONSTRUCTION COMPANY
1) Revise schedule (if necessary)
2) Request Work Package Closeouts/Inspections;

3) Complete bid package for reseeding subcontract;
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Schedule Name April, 1993 Four Week Lookahead
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4.2 PROJECT SCHEDULE

Trucks will continue with backfill of the Jackpile Pit from interior waste dumps
as sources of fill material. Scrapers will work in soil cover until completed and then
move into cover of sloped areas. Dozers will continue with sloping and cover
material activities in the SE Jackpile. Installation of the erosion protection will
continue west of the Rio Moquino and will continue into April, 1993.
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5.1 TRACKING SUMMARY

_Billings and progress from LCC, Inc. are current thru March 20, 1993.
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PY93 JACKPILE
PY92 PROJECT TO DATE TRACKING
PY20 &PYS91
INTERIM
MOBILIZATION MARCH, 1993
T R ‘ T T T ] % OF | REPORTED | ESTIMATED.
S I L e TOTALCOST ||. - PTD ' PTD ACTUAL | PTD ACTUAL '|| : REMAINING " | ESTIMATE %" . VARIANGE "
WBS ID NO, WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT |- CASH FLOW {|GOST ESTIMATE| SPENT | COMPLETE [ AT GOMPLETION
MGMT CA SUMMARY
1P1 POL MANAGEMENT CATOTAL $692,798.00 $393,014.24 $0.00 $363,014.24 $274,534.20 57% 7296 $147,207.43
1P2 POL OTHER PROGRAMS CATOTAL | $1,042,773.76 $1,042,867.76 $0.00 | $1,042,857.76 ($84.00) 100% 100% ($84.00)
1P . POL MANAGEMENT TASK TOTAL | $1,735,671.76 || $1,4365,872.00 $0,00 | $1,435,872.00 $274.450.20 83% 0% . $147,123.43
1C1 CONSTRUCTION MANAGEMENT CATOTAL | $1,176,857.10 $8652,687.94 $0.00 $852,587.94 $324,369.16 72%y 79%) $91,066.26
1C2 INTERIM CMC CA TOTAL $200,018.90 $205,116.43 $0.00 $205,116.43 $0.00 103% 103% $0.00
1C3 |CO-OP AGREEMENT CONTINGECY CATOTAL | $2,800,000.00 $409,000.00 $0.00 $409,000.00 $2,391,000.00 15% 1496 ($109,000.00)
1c. | CONSTRUCTION MANAGEMENT TASK TOTAL | $4,176,976.00 || $1,466,704.37 30,00 | $1,466,704.37 || $2,715369.16 35 35 (317.933.74)
1 MANAGEMENT TOTAL | $5,812,647.76 $2,902,576.37 $0.00 | $2,902,576.37 $2,989,819.36 49 50 $129,189.69
CONST CA SUMRY
211 LCC COSTS CATOTAL $810,300.00 $778,983.34 $0.00 $778,983.34 $32,017.06 096%; 10094 $0.00
2L2 LCC START-UP COSTS CATOTAL $840,100.00 $725,974.20 $0.00 $725,974.20 $84,425.80 86% 88% $17,849.56
2C n LLCC ADMINISTRATION TASK TOTAL | $1,650,400.00 || $1,504,657.54 0,00 | $1,604.057.64 || - $116,442.86 91% 10064 $17,649.66
2M1 MOBILIZATION CATOTAL | _ $444,617.00 $440,076.57 $50.52 | $440,026.05 $0.00 99% 99% $0.00
2M2 LAND SURVEY CATOTAL | _ $783,408.00 $408,367.20 $8,841.49 | $399,625.71 $388,833.51 52 65% $167,301.83
2M3 LCC TRAINING CATOTAL $451,328.00 $315,661.43 $3,835.60 $312,025.83 ($17,613.20) 70 67 %] ($17,613.20)
2M o MOBILIZATION TASK TOTAL | $1,679,353.00 $1,184,105.20 $12,627.61 | $1,151,677.59 $371,220.31 69% ~ . - 76% .$149,688.63
2E1 BACKFILLING CA TOTAL | $15,288,807.36 $9,782,322.28 | $1,895,562.19 | $7,886,760.09 $5.663,373.08 64 59 $2,026,102.756
2E2 DUMP SLOPING CATOTAL | $9,719,641.92 || $4,676,494.85 |  $865,670.00 | $3,810,824.85 ||  $5,043,147.07 48% 479 $1,534,884.45
2E3 COVER PLACEMENT CA TOTAL [ $13,419,034.12 || $5,773,654.69 | $1,113,811.82 | $4,650,842.87 || $7,646,279.43 43%) 33%|  ($870,240.71)
2E4 CONTAMINATED SOIL CATOTAL |~ $534,642.82 $436,804.37 $79,733.50 | $357,170.78 $07,738.45 8204 76% $65,319.12
2E5 HIGHWALL CATOTAL | $293,745.00 $59,327.23 $180.14 $59,137.09 $234,417.77 20%) 66%) $204,616.91
2E6 EROSION CONTROL CATOTAL | $219,819.00 $75,339.28 $264.09 $75,075.19 $144,579.72 34H 3094 ($30,331.63)
2E EARTHWORK TASK TOTAL | $39,256,771.22 || $20,804,042.70 | $3,955,231.83 | $16,848,810.87 $18,719,535,52 53% 46% $2,930,350.89
251 UG ENTRIES ABANDON CA TOTAL $86,882.00 $21,268.18 $449.84 $20,818.34 $66,613.82 24 51% $45,748.41
252 PIT WATER CATOTAL $622,994.00 $427,253.67 $98,258.22 $328,995.45 $195,740.33 69% 84 $233,521.47
253 SSDEMOLITION CATOTAL | $175,829.00 $162,585.16 $6,507.65 | $156,077.51 $13,243.84 9294 81% ($15.734.60)
254 SS DECON CATOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0¢ 0 $0.00
2855 PERMANENT STRUCTURES CATOTAL $193,181.00 $188,881.98 $3,403.75 $185,478.23 $4,299.02 08 73 ($61,628.37)
28 , STRUCTURES TASK TOTAL | $1,078,886.00 $799,988.99 |  $108,619.46 |  $691,369.53 $278,897.01 74% 79%) $201,906.91
2R1 SEEDING CA SUBTOTAL | $2,100,261.00 $443,322.95 $1,067.32 $442,255.63 $1,856,938.05 21% 2494 $241,864.04
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2R REVEGETATION TASK TOTAL | $2,100,261.00 $443.322.95 $1.067.32 | $442,265.63 || _ $1,666,038.06 219 0% . $241,864.04 |.
2T &2CS TERRACING/SPECIAL CASES | $1.920,080.20 || $614,838.20 | - $120,050.36 |  $4084,787.84 || $1.087,234.27 20%] - $208,664.56
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DETAIL FOR PTD
MARCH, 1993
e o S w T s oo | %OF | REPORTED| - ESTIMATED .
x oo TOTALOOST:|| . PTD:,; -] AGTUAL ™ | - AGTUAL:.. || HEMAINING: |ESTIMATE| 7 ‘% ..} VARIANCE .
WBS ID NO. ..| WORK PACKAGE DESCRIPTION “ .| ESTIMATE-: || ACTUAL COST | EQUIP CREDIT | :CASH FLOW .|| GOST ESTIMATE] * SPENT ' | COMPLETE { AT COMPLETION
CONSTRUCTION TOTAL | $47,694,751.42 $4,197,496.58 | $21,133,759.00 $22,230,268.02 53% 48% $3,750,124.58

JACKPILE PROJECT SUMMARY

1 MANAGEMENT TOTAL | $5,812,547.76 $2,802,576.37 N/A | $2,802,678.37 $2,089,810.36 499% 50% $129,189.69
2 CONSTRUCTION TOTAL | $47,694,751.42 || $25,331,255.58 | $4,197,496.58 | $21,133,7569.00 $22,230,268.02 539% 489 $3,750,124.59
© GHAND TOTAL | $53,607,2990.18 || $28,233,831.95 { $4,197,496.68 | $24,036,335.37 || $256,220,087.38"|. . B39k, . 48B4 $3,870,314.28
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JACKPILE
PY92 & PY93 PROJECT TO DATE: SUMMARY 1
PYS90 & 91
INTERIM
MOBILIZATION
: TOTAL PTD
ACTUAL COST | ACTUAL COST | ACTUAL COST | ACTUALCOST { ACTUAL COST
WBS ID NO, WORK PACKAGE DESCRIPTION PY90 PY®1 PY92 PY93 PY90,81,92 & 93
MGMT CA SUMMARY]
1P1 POL MANAGEMENT CA TOTAL $85,607.08 $134,955.86 $130,009.83 $42,441.47 $303,014.24
1P2 POL OTHER PROGRAMS CA TOTAL $0.00 | $1,042,765.06 $8.70 $84.00 $1,042,857.76
1P POL MANAGEMENT TASK TOTAL $8560708 | $1,177,720.92 $130,018.53 $42 525 A7 $1,435 872 .00
1C1| CONSTRUCTION MANAGEMENT CA TOTAL $444,897 .02 $302,825.07 $84,280.90 $20,584.95 $852,587 .94
1C2 {NTERIM CMC CA TOTAL $205,116.43 $0.00 $0.00 $0.00 $205,116.43
1C3 |CO—OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $409,000.00 $0.00 $409,000.00
) CONSTRUCTION MANAGEMENT TASK TOTAL $650,013.45 $302,825.07 $493,280.80 $20,584.95 $1,466,704.37
1 MANAGEMENT TOTAL $735,620.53 | $1,480.545.99 $623,209.43 $63,110.42 $2,902,576.37
CONST CA SUMRY
201 LCC COSTS CA TOTAL $811,000.40 $0.00 ($5,744.08) ($26,272.98) $778,983.34
202 LCC START-UP COSTS CA TOTAL $382,790.20 $119,308.00 $111,626.00 $112,252.00 $726,974.20
2L LCC ADMINISTRATION TASK TOTAL | $1,193,790.60 $119,306.00 $105,881.92 $35,979.02 $1,504,957 .64
2M1 MOBILIZATION CA TOTAL $424,530.29 $15,546.28 $0.00 $0.00 $440,076.57
2M2 LAND SURVEY CA TOTAL $131,705.71 $129,867.63 $117.163.78 $29,630.07 $408,367 19
2M3 LCC TRAINING CA TOTAL $135,461.50 $54,835.05 $107.613.20 $17,951.68 $315,661.43
M MOBILIZATION TASK TOTAL $691,697 .50 $200,048 96 $224,776.88 $47,581.75 $1,184,105.18
2E1 BACKFILLING CATOTAL | $3,104,841.61 | $1,757,541.35| $4,096,662.15 $823,277.18 $9,782,322.29
2E2 DUMP SLOPING CATOTAL | $1,436,751.40 | $1,811,803.92 $961,644.89 $466,204.64 $4,676,494.85
2E3 COVER PLACEMENT CA TOTAL $194.07 | $3,432,34430 | $1,676,260.27 $764,856.05 $5.773,664.60
2E4 CONTAMINATED SOIL CA TOTAL $117,322.06 $240,979.58 $70,170.86 $8,431.87 $436,804.37
2E5 HIGHWALL CA TOTAL $58,321.97 $1,005.96 $0.00 $0.00 $59,327.23
2E6 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00 $75,339.28 $75,339.28
2E EARTHWORK TASK TOTAL | $4,717,430.41 | $7,243875.11| $8,704,738.17 | $2,138,199.02 $20,804,042.71
251 UG ENTRIES ABANDON CA TOTAL $12,300.80 $328.36 $2,124.15 $6,514.87 $21,268.18
252 PIT WATER CA TOTAL $388,455.50 $19,906.77 $18,891.40 $0.00 $427,253.67
283 SS DEMOLITION CA TOTAL $137,008.53 $22,829 59 $2,746.04 $0.00 $162,585.16
254 SS DECON CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00
255 PERMANENT STRUCTURES CA TOTAL $72,316.96 $66,171.21 $49,139.29 $1,254.52 $188,881.98
28 STRUCTURES TASK TOTAL $610,082.79 $109,235.03 $72,900.88 $7.769.39 $799,988 99
2R1 SEEDING CA SUBTOTAL $31,304.00 $259,710.70 $152,308.25 $0.00 $443,322.95
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00
2R REVEGETATION TASK TOTAL $31,304.00 $259,710.70 $152,308.25 $0.00 . $443322.95
2TIS TERRACING/SPECIAL CASES $0.00 $0.00 $601,945.19 $12,893.01 $614,838.20
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r 2 CONSTRUCTION TOTAL $7,244,305.30 $7.931,876.70 $7,862,551.39 $2,202,422.19 $25,331,255.58
JACKPILE PROJECT SUMMARY

1 MANAGEMENT TOTAL $735,820.53 $1,480,545.99 $623,299.43 $63,110.42 $2,902,576.37

2 CONSTRUCTION TOTAL $7.244,305.30 $7,931,976.70 $7.862,551.39 $2,292,422.19 $25,331,255.58

GRAND TOTAL $7,979,926.83 $9,412,522.69 $8,485,850.82 $2,366,532.61 $28,233,831.95
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PY93 JACKPILE
PY92 PROJECT TO DATE: SUMMARY 2
PY90 & 91 ACTUALS INCLUDED IN PY93)
INTERIM
MOBILIZATION
. B T R A s T OYTD L - | YTDAGTUAL | YTD ACTUAL.
WBSID NG, - [WORK PACKAGE DESCRIPTION -+ { '|'ACTUAL GOST { EQUIP-CREDIT | / CASH FLOW
GMT CA SUMMARY
1P1 POL MANAGEMENT CA TOTAL $42,441.47 $0.00 $42,441.47
1P2 POL OTHER PROGRAMS CA TOTAL $84.00 $0.00 $84.00
P ;o o4 & i - POLMANAGEMENT TASKTOTAL | . $4252547°1 . - . '$000 1" 7. $42,52647
1C1 CONSTRUCTION MANAGEMENT CA TOTAL $20,584.95 $0.00 $20,584.95
1C2 INTERIM CMC CA TOTAL $0.00 $0.00 $0.00
1C3 |CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $0.00
1C 7 - e ] CONSTRUCTION MANAGEMENT TASKTOTAL | -5 $20,584.85 1 -~ .. -$0,00 | . - . $20,584.85
1 MANAGEMENT TOTAL $63,110.42 $0.00 $63,110.42
CONST G4 SUMRY
211 LCC COSTS CATOTAL ($26,272.98) $0.00 ($26,272.98)
212 LCC START-UP COSTS CATOTAL $112,252.00 $0.00 $112,252.00
2L T4, . -LGG ADMINISTHATION TASK TOTAL | . 38507902 | - $0.00 .. - $85079.00
2M1 MOBILIZATION CA TOTAL $0.00 $0.00 $0.00
2M2 LAND SURVEY CA TOTAL $29,630.07 $8,060.03 $21,570.04
2M3 LCC TRAINING CA TOTAL $17,951.68 $2,082.57 $15,869.11
M. . T MOBILZATION TASK TOTAL | .. - $47,681.75 | - . $8,004.78 § . - .- $41,286.97 -
2E1 BACKFILLING CA TOTAL $823,277.18 $183,546.94 $630,730.24
2E2 DUMP SLOPING CA TOTAL $466,204.64 $71,708.07 $304,408.57
2E3 COVER PLACEMENT CA TOTAL $764,856.05 $148,807.28 $616,048.77
2E4 CONTAMINATED SOIL CA TOTAL $8,431.87 $15.89 $8,415.98
2E5 HIGHWALL CA TOTAL $0.00 $0.00 $0.00
2E6 EROSION CONTROL CATOTAL $75,338.28 $264.09 $75,075.19
2E . <o o EARTHWORK TASK TOTAL $2,138,189.02 $404,430.27 | $1,733,768.75
251 UG ENTRIES ABANDON CA TOTAL $6,514.87 $0.00 $6,514.87
282 PIT WATER CA TOTAL $0.00 $0.00 $0.00
253 55 DEMOLITION CA TOTAL $0.00 $0.00 $0.00
254 SSDECON CATOTAL $0.00 $0.00 $0.00
255 PERMANENT STRUCTURES CA TOTAL $1,254.52 $19.41 $1,235.11
25 . - . - STRUCTURES TASKTOTAL $7.76938 | 31041 . . $7.74998
2R1 SEEDING CA SUBTOTAL $0.00 $0.00 $0.00
2R2 {RRIGATION CA SUBTOTAL $0.00 $0.00 $0.00
2R o ‘ REVEGETATION TASKTOTAL | . $000] . #0001 - . $0.00
2TI28 . . ° - TERBACING/SPECIALCASES | .: ' $12,893.01 T $000] 0 $0.00
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DETAIL FOR PY93

MARCH, 1893
Crh e b e e D e e pYes | .ACTUAL . ACTUAL |
WBS D NO. . I WORK PACKAGE DESCRIPTION’ .| ‘ACTUAL GOST { EQUIP CREDIT { . CASH FLOW '

2 CONSTRUCTION TOTAL $2,292,422.19 $410,744.48 $1,868,784.72
JACKPILE PROJECT SUMMARY ‘ RSINRNE

1 MANAGEMENT TOTAL $63,110.42 N/A $63,110.42
2 CONSTRUCTION TOTAL $2,292,422.19 $410,744.46 $1,881,677.73
GRAND TOTAL | . $2,355,532 61 $410,744 48 $1.944,768.15
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DETAIL FOR PTD (Project-to-Date)
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MARCH, 1893
% OF |REPORTED | ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING  |ESTIMATE % VARIANCE
WBS 1D NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW |/COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
POL MGMT
1P1L01 PROJECT MANAGEMENT - PY90 $110,859.00 $85,607.08 $0.00 $85,607.08 $0.00 77 100 $0.00
1P1LO1A PROJECT MANAGEMENT - PY81 $194,1306.00 $134,955.86 $0.00 | $134,955.86 $59,183.14 70%) 100%) $59,183.14
1P1L01B PROJECT MANAGEMENT - PY92 $193,172.00 $130,009.83 $0.00 |  $130,000.83 $63,162.17 67%) 100% $63,162.17
1P1LOIC PROJECT MANAGEMENT - PY83 $194,628.00 $42,441.47 $0.00 $42,441.47 $152,186.53 2204) 25% $24,862.12
1P1LO1D $0.00 $0.00 $0.00 $0.00 $0.00 0 09 $0.00
[ 1P1 | POL MANAGEMENT CATOTAL | $692.788.00 ||  $393,014.24 | $0.00 [ $393,014.24 [|  $274,534.20 | 57%)] 724 $147,207.43 |
AE
1P2L01 PRIOR DESIGN AND SPECIFICATIONS $629,994.00 $629,894.00 $0.00 [ $629,894.00 $0.00 100%] 100%) $0.00
1P2L02 PRIOR LEGAL EXPENSE $82,040.70 $82,124.70 $0.00 $82,124.70 ($84.00) 10094 10094 ($84.00)
1P2L03 PRIOR POL EXPENSE $330,738.06 $330,739.06 $0.00 | $330,739.06 $0.00 1009 1009 $0.00
[ 1P2 ] ENGINEERING CA TOTAL | $1,042,773.76 || $1,042.857.76 | $0.00 ] $1,042,857.76 || ($84.00)] 1009 10094 ($84.00)
1P | POL MANAGEMENT TASK TOTAL | $1,735,571.76 || $1,435,872.00 | $0.00 | $1,435872.00 ]  $274,450.20 | 83%) 8094 $147,123.43 |
CMC
1C1L01 & O1A ENGINEERING SVCS. CONTRACT: PY90 & PYa]|  $638,882.00 $581,416.36 $0.00 [ $581,416.36 $57,465.64 91 1004 $0.00
1C1LO1C ENGINEERING SVCS. CONTRACT: PY83 $47,608.00 $3,732.58 $0.00 $3,732.58 $43,875.42 8% 8% $950,76
1C1L01B ENGINEERING SERVICES—PY82 $62,762.00 $24,415.18 $0.00 $24,415.18 $38,346.82 3994) 1009 $38,346.82
1C1L058 ENVIRONMENTAL MONITORING: PY92 $109,098.00 $59,865.72 $0.00 $59,865.72 $49,232.28 55%) 100%) $49.232.28
1C1L05 & 05A ENVIRONMENTAL MONITORING: PY20 & PYS1| — $216,939.10 $166,305.73 $0.00 |  $166,305.73 $50,633.37 77%) 100%4 $0.00
1C1L05C ENVIRONMENTAL MONITORING: PYe3 $101.668.00 $16,852.37 $0.00 $16,852.37 $84,815.63 17%) 17 $2,536.41
[ 1C1| CONSTRUCTION MANAGEMENT CATOTAL] §1,176,957.10 []  $852.587.94 | $0.00 [ $852,5687.94 ||  $324,369.16 | 729 79%) $91,066.26 |
INTERIM CMC
1C2L01 COMPLETE 1989 (CONST. MGMT.) $116,337.65 $115,775.00 $0.00 [ $115,775.00 $0.00 1009 100% $0.00
1C2L02 COMPLETE 1989 (CMC PURCHASES) $5,392.35 $5.392.35 $0.00 $5,392.35 $0.00 1009 100%| $0.00
1C2L03B COMPLETE 1890 (ENV. MONITORING) $78,288.90 $83,948.08 $0.00 $83,949.08 $0.00 107%) 1009 $0.00
[ 1C2 | INTERIM CMC CATOTAL | $200,018.90 || $205,116.43 | $0.00 | $205,116.43 [] $0.00] 1034 10394 $0.00 |
CONTINGENCY
1C3L01 MITIGATION PER CO-OP AGREEMENT $2,000,000.00 $0.00 $0.00 $0.00 [ $2,000,000.00 0% 0% $0.00
1C3L02 REVEGETATION PER CO-OP AGREEMENT $500,000.00 $0.00 $0.00 $0.00 $500,000.00 0% 0% $0.00
1C3L03 PAGUATE REPAIR FUND $300,000.00 $409,000.00 $0.00 | $409,000.00 ($109,000.00) 1009 10094 {$109,000.00)
1C3 [0-OP AGREEMENT CONTINGENCY CA TOTAL | $2,800,000.00 $409,000.00 $0.00 | $409,000.00 [| $2,391,000.00 15%] 144 ($109,000.00)]
[1c |CONSTRUGTION MANAGEMENT TASK TOTAL | $4,176,976.00 || $1,466,704.37 | $0.00 | $1,466,704.37 [[ $2,715,369.16 | 35%] 350 ($17,933.74)]
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MARGH, 1993
% OF |REPORTED] ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING  |ESTIMATE % VARIANCE
WBS 1D NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
1 MANAGEMENT TOTAL | $5,912,547.76 || $2.902,576.37 $0.00 [ $2,902,576.37 [| $2,989,818.38 49%] 509 $129,189,69
LCC ADMIN
2L1L01 COMPLETE 1980 (LCC G&A) $810,300.00 $811,000.40 $0.00 |  $811,000.40 $0.00 100%) 100%) $0.00
2L1L02A LCC MARGIN-~REFUND FOR OVERRUNS $0.00 {$32,017.06) $0.00 ($32,017.06) $32,017.08 0 0% N/A
[ 2L1 | LCCCOSTSCATOTAL | $810,300.00 []  $778,983.34 | $0.00 [ $778,983.34 || $32,017.06 | 96%) 100%] $0.00 |
21.2L01 &LO3 1990 LCC MOB, G&A, INS. $295,100.00 $265,400.00 $0.00 $265,400.00 $0.00 90%; 1009 $0.00
202102, 02A LCC INSURANCE: INTERIM, PY90, PY91 $291,000.00 $236,606.20 $0.00 | $236,696.20 $54,303.80 81% 100%] $0.00
21.2L02B LCC INSURANCE-PY®92 $132,000.00 $111,626.00 $0.00 |  $111,626.00 $20,374.00 85 100%), $20,374.00
212002C LGC INSURANGE-PY83 $122,000.00 $112,252.00 $0.00 | $112,252.00 $9,748.00 92 909 ($2.724.44)
[ 212 | LCC START-UP COSTSCATOTAL |  $840,100.00 []  $7256,974.20 | $0.00 |  $725,974.20 || $84,425.80 | 86%| 8804] $17,849.56 |
faL i LCC ADMINISTRATION TASK TOTAL | $1,650,400.00 || $1,504,957.54 | $0.00 | $1,504,957.54 [  $116,442.86 | 819 1009 $17,649.56 |
MOBILIZATION
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2M1L05 COMPLETE 1990 (SMALL TOOLS) $63,724.00 $61,834.04 $0.00 $61,934.04 $0.00 97% 100%) $0.00
2M1L08 COMPLETE 1990 (REMODELING) $46,520.00 $60,732.20 $0.00 $50,732.20 $0.00 109%] 10094 $0.00
2M1L07 GCOMPLETE 1990 (RECONDITIONING) $97,163.00 $113,809.36 $19.38 |  $113,889.98 $0.00 1179 100%) $0.00
2M1L08 COMPLETE 1990 (SHOPS) $192,210.00 $190,603.34 $0.00 | $190,603.34 $0.00 99%] 10094 $0.00
2M1X01 BARRICADING ROAD CLOSURE $45,000.00 $22,897.63 $31.14 $22,866.49 $0.00 519 100%) $0.00
B 2M1 [ MOBILIZATION CATOTAL |  $444,617.00 [|  $440,076.57 | $50.52 | $440,026.05 || $0.00 | 99%) 9994 $0.00 |
LAND SURVEY
2M2NO1 LAND SURVEY NP AREA $117,913.00 $131,705.71 $2,550.04 | $129,155.67 $0.00 1129, 100 $0.00
2M2501 LAND SURVEY SP AREA $266,237.00 $129,867.63 $3,104.87 | $126,762.76 $136,369.37 49% 1009%) $131,404.24
2M2401 LAND SURVEY JP AREA $266,165.00 $117,163.79 $2,443.22 | $114,720.57 $149,001.21 44%) 10094 $151,444.43
2M2J018 JACKPILE SURVEYING $133,093.00 $20,630.07 $743.36 $28,886.71 $103,462.93 22%) 25%) ($116,646.84)
2M2 LAND SURVEY CATOTAL |  $783,408.00 $408,367.20 $8,841.49 | $399.525.71 $388,833.51 52%) 85%) $167,301.83 |
TRAINING
2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 $0.00 $0.00 09 09 $0.00
2M3L02, 02A OPERATOR TRAINING-PYS0 & PY91 $271,628.00 $190,096.55 $3,635.60 |  §186,460.95 $0.00 709 1009 $0.00
2M3L028 OPERATOR TRAINING-PY82 $90,000.00 $107,613.20 $0.00 |  $107,613.20 ($17,613.20) 120 1009 ($17,613.20)
2M3L02C OPERATOR TRAINING-PY93 $86,700.00 $17,951.68 $0.00 $17,951.68 $71,748.32 20%) 20%) ($89,758.40)
2M3 LCC TRAINING CATOTAL | $451,328.00 $315,661.43 $3.635.60 |  $312,025.83 ($17,613.20) 70% 679 ($17,813.20)]
[2m ] MOBILIZATION TASK TOTAL | $1,679,353.00 || $1,164,10520 ]  $12,527.61 | $1,151,577.59]]  $371,220.31] 59%] 75%] $149,688.53 |
BACKFILLING
2E1NOT COMPLETE 1990 (NP HAUL ROADS) [ $60,35200]] $87,12086]  $12,184.44]  $74,936.42 || ($26,768.86) | 1449 100%] ($14,584.42)]
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WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW || COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2E1N02 HAUL TO NP PIT: NP~-PS-17 $1,838,682.00 $1,482,238.94 $288,214.26 | $1,194,024.88 $356,443.08 81%) 100 $156,361.32
2E1NO3 COMPLETED 1980 (NP-PS-18) $1,313,140.00 || $1,056,227.81 | $222,620.62 |  $833,607.19 $256,912.19 80%) 100%4) $204,800.00
2E1N04 COMPLETED 1990 (NP-PS-14) $413,123.00 ||  $263,356.58 $30,389.74 | $232,966.84 $149,766.42 649 1009 $120,000.00
2E1N05 COMPLETED 1880 (NP-PS-15) $408,830.00 || $276,495.74 $33,027.65 |  $242,568.09 $132,334.26 68% 1009 $105,600.00
2E1N0B COMPLETED 1990 (NP-PS-16) $257,750.00 ||  $210,848.58 $39,889.15 |  $170,959.43 $46,910.42 82%4) 100%4) $0.00
2E1NO7 GOMPLETE 1980 (SP-PS-01) $1,616,723.00 || $1,251,376.57 |  $213,963.59 | $1,037,412.98 $365,346.43 77 1009 $291,200.00
2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%) $0.00
2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E1N10 HAUL TO NP PIT: NP-WT-10 $102,067.00 $82,264.90 $0,653.05 $72,611.85 $19,802.10 81%] 100%) $1,391.15
2EINT1 COMPLETE 1980 (NP-PS-13) $149,157.00 || $150,560.64 $18,071.14 |  $132,489.50 ($1,403.64) 1019 100%) ($14,403.50)
2E1N12 COMPLETE 1990 (NP~WS-19) $148,393.00 $48,316.68 $0.00 $48,316.68 $100,076.32 33%4) 1009 $100,076.32
NP BACKFILLING SUBTOTAL | $6,308,226.00 || $4,908,807.30 |  $868,913.64 | $4,039,893.66 || $1,399,418.70 78%) 75% $950,440.87
2E1501 CONSTRUCT SP HAUL ROADS $87,899.00 $41,601.75 $5,608.10 $35,992.65 $46,297.25 479 85%) $23,472.71
2E1502 HAUL SP-PS-02 TO SP-OP-34 $120,303.09 || $120,303.99 $22,894.92 $97,409.07 $0.00 100%] 100%) ($2,647.08)
2E1503 SP-PS-02 ADDITIONAL VOLUME $46,888.00 $46,888.00 $0.00 $46,888.00 $0.00 100% 100% $0.00
SP BACKFILLING SUBTOTAL {  $208,202.99 {|  $208,793.74 $28,504.02 | $180,280.72 $46,297.25 100%] 96%) $20,825.63
2E1J01/01B JP HAUL ROADS & RAMPS THRU PY83 $217.666.00 || $130,790.17 $25,073.62 |  $105,716.56 $86,765.83 60%) 90%, $100,093.17
2E1J02 HAUL JP-PS-23 TO JP-OP-41 $223,098.00 $156,931.80 $29,899.03 | $127,032.77 $66,166.20 704 100 $96,065.23
2E1J03 HAUL JP-PS-24 TO JP-OP-41 $590,558.00 ||  $862,304.48 | $194,017.86 |  $667,386.62 ($271,746.48) 146%) 80% _ ($150,982.69)
2E1J04 HAUL JP-PS-25 TO JP-OP-41 $2,094,608.00 $1,765,751.62 $365,719.36 | $1,400,032.16 $328,856.48 849 80%, $344,567.80
2E1J05 HAUL JP-PS-26 TO JP-OP-41 $460,060.10 $396,405.09 $87,169.08 $309,236.03 $63,655.01 86%) 100%) $1560,824.07
2E1J06 HAUL JP-WO-10 TO JP-OP-41 $86,149.00 ||  $114,668.21 $26,074.95 $88,593.26 ($28,519.21) 133%) 1009 ($2,444.26)
2E1J07 HAUL JP-PS-27 TO JP-OP-41 $375,010.74 || $425,562.34 $88,862.75 |  $336,699.59 ($50,551.60) 1139 1009 $38,311.15
2E1J08 HAUL JP-WO-07 TO JP-OP-41 $485,748.00 || $284,935.65 $64,450.19 | $220,485.46 $200,812.35 599 779 $199,403.25
2E1J09 HAUL JP-WO-12 TO JP-OP-41 $3,041,178.00 $0.00 $0.00 $0.00 || $3,041,178.00 0% 0%, $0.00
2E1J10 HAUL JP-WS-08 TO JP-OP-41 $186,636.00 $0.00 $0.00 $0.00 $186,636.00 [ 0% $0.00
2E1J11 HAUL JP-WS-15 TO JP-OP-41 $189,627.00 $0.00 $0.00 $0.00 $189,627.00 0% 0% $0.00
2E1J12 HAUL JP-WO-71 TO JP-OP—41 $112,682.00 $59,772.17 $12,894.00 $46,878.17 $52,909.83 53%) 359 ($21,255.63)
2E1J13 HAUL JP-WO-03 TO JP-OP-41 $592,099.62 || $403,707.10 $91733.43 |  $311,973.67 $188,392.52 689 100 $280,125.95
2E1J14 HAUL JP-WS-13/WOQ-20 TO JP-OP-42 $77,571.00 $24,095.80 $4.014.42 $20,081.38 $53,475.20 3194 31% $12,792.35
2E1J15 JACKPILE HAUL ROADS—-FORCE ACCOUNT $39,796.91 $39,796.91 $7,335.86 $32,461.05 $0.00 100%] 100% $7,335.86
JP BACKFILLING SUBTOTAL | $8,772,378.37 || $4,664,721.24 |  $098,144.53 | $3,666,576.71 || $4,107,657.13 53% 0% $1,054,836.25
[ 2E1 [ BACKFILLING CA TOTAL | $15,288,807.36 || $8,782,322.28 | $1.895,562.18 | $7,886,760.09 [[ $5,553,373.08 | 649 5004 $2,026,102.75 |
DUMP SLOPING
2E2N01 CUT BENCH NP-W0-01 $44,294.00 $20,264.54 $725.16 $19,539.38 $24,029.46 469 1009 $24,754.62
2E2N02 CUT SLOPES NP-WO-02(BENEATH NP-PS-17)|  $26,281.00 $19,305.52 $2,255.93 $17,049.59 $6.975.48 73%) 100%) ($35,289.59)
2E2N03 CUT NP-WS-03 SLOPES $25,576.00 $20.713.64 $2,797.89 $17,915.75 $4,862.36 8194 100% $1,829.25
2E2N04 COMPLETE 1890 (NP-WO-04) $24,959.00 $20,111:21 $3.406.72 $16,704.49 $4,847.79 8194 1009 $0.00
2E2N05 CUT NP-WO-06 SLOPES $23,741.00 $494.43 $41.68 $452.75 $23,246.57 1009 1009 $13,363.25
2E2N06 CUT NP-WT-09 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2N07 REGRADE NP-DN-22 $13,811.49 $15,768.46 $2,440.85 $13,327.61 ($1,956.97) 114%) 100%) ($2,432.12)
2E2N08 CUT NP-WM-12 SLOPES $14,262.00 $9,627.61 $907.31 $8,720.30 $4,634.39 689 1009 $5,541.70
2E2N0g COMPLETE 1990 (NP-HW-25) $24,309.00 $15,690.44 $1,560.41 $14,130.03 $8,618.56 65%) 1004 $0.00
NP DUMP SLOPING SUBTOTAL | $197,233.49 || $121,975.85 $14,13595 |  $107,839.90 $75,257.64 62%%) 57%) $7.767.11
[2E2501 COMPLETED 1990 (SP-WO-13A/WO-10) $156,202.00 $94,795.69 $6,964.98 $87.830.71 $61,406.31 61%4) 100%] $48,000.00
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% OF | REPORTED ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING |ESTIMATE % VARIANGE

WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST | EQUIP CREDIT | CASH FLOW [{COST ESTIMATE| SPENT |COMPLETE | AT COMPLETION
2E28502 CUT SP-WS-17 SLOPES $0.00 $0.00 $0 00 $0.00 $0.00 0% 0oy $0.00
2E2503 CUT SP-WO-13B/WS-18A SLOPES $1.013,795 00 $1,050,177.34 $235,939.23 $814,238.11 ($36,382.34) 1049%) 10094 ($11,628.11)
2E2504 COMPLETE 1990 (SP-WO-14) $54,671.00 $39,385.36 $5,621.00 $33,764.36 $15,285.64 72% 100% $0.00
2E2S05 CUT SP-WS-18B SLOPES $68,933.00 $68,910.88 $12,354.81 $56,556.07 $22.12 100% 100% $12,376.93
2E2S508 COMPLETED 1990 (SP-WS-18C/WT~19) $694,880.00 $594,655.55 $123,410.45 $471,245.10 $100,224.45 86%| 100 $80,000.00
2E2807 COMPLETED 1990 (SP-WT-03) $42,786.00 $30,433.21 $3,083.78 $27,349.43 $12,352.79 71% 1009% $0.00
2E2S08A SP-OP-34 Backfill (Force Account) $209,645.47 $209,645.47 $44,656.48 $164,988.99 $0 00 100%, 100%, $44,656.48
2E2509 COMPLETE 1990 (SP-WO-38) $2,377.00 $1,638.25 $197.80 $1,440.45 $738.75 699 100%| $0.00
2E2S10 DELETED 1990 (SP-WS-06) $0.00 $0.00 $0.00 $0.00 $0 00 0% 0% $0.00
2E2511 COMPLETE 1990 (SP-WT-19A) $36,843.00 $30,471.16 $419 64 $30,051.62 $6,371.84 83%) 100 $0.00
2E2812 COMPLETED 1990 (SP-WM-12/WS-11) $50,512.00 $44,187.45 $7,006.12 $37,181.33 $6,324.55 87 % 10094 $0.00
2E2813 DELETED 1990 (SP-WT-15A/15B) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2514 BACKFILL SP-OP-34 (D4 West) $49,995.00 $72,236.38 $12,281.70 $50,944.68 ($22,241.38) 144% 10094 ($9,949.68)
2E2815 COMPLETE 1990 (SP-WT-16/WT-37) $34,710.00 $24,280.44 $2,994.50 $21,285.94 $10,429.56 70%: 100% $0.00
2E2S18 BACKFILL SP-OP-34 (D4 East) $49,995.00 $97,278.52 $21,561.62 $75,716.80 ($47,283.52) 195% 10094 ($25,721.90)
2E2517 BACKFILL SP-OP-34 (SP-14) $49,995.00 $49,975.93 $9,020.97 $40,954.96 $19 07 100%) 100%) $9,040.04
2E2S18 BACKFILL SP-OP-34 (SH-2) $49,995.00 $53,181.65 $11,775.07 $41,406.58 ($3,186.65) 106%) 10094 $8,588.42
2E2S19 COMPLETED 1990 (SP-MISCELLANEQUS SLOP| $5,080.00 $3,690.12 $530.73 $3,159.38 $1,389.88 73% 10094 $0.00

SP DUMP SLOPING SUBTOTAL | $2,570,414.47 $2,464,943.40 $497,828.88 | $1,967,114.52 $105,471.07 96%h! 81% $1565,362.18
2E2J01 CUT JP-WO-11 SLOPES $1,009,732.00 $235,847.74 $42,802.41 $193,045.33 $773,884.26 23%) 32 $406,465.34
2E2J02 CUT JP-WT-16D SLOPES $477,243.00 $0.00 $0.00 $0.00 $477,243.00 0% 0% $0.00
2E2J03 & 3A CUT JP-WS-17 SLOPES $2,239,392.00 $322,274.21 $57,986.17 $264,288.04 $1,917,117.79 14% 150 $477,471.73
2E2J04 CUT JP-PS-22 SLOPES $104,656.00 $42,392.61 $6,429.99 $35,962.62 $62,263.39 41 100094 $68,693.38
2E2J05 CUT JP-WO-72 SLOPES $51,874.60 $42,451.58 $5,835.20 $36,616.38 $9,523.02 82% 100%, $15,3568.22
2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2407 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 09% $0.00
2E2J08 CUT JP-WS-01 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 09 0% $0.00
2E2J09 DELETED 1990 (JP-WT-02A/02B/02C) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J10 JP-WO-73 BACKFILL $132,090.00 $58,780.58 $12,270.95 $46,509.63 $73,309.42 45%) 45%) $28,735.27
2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # - $0.00 $0.00 $0.00 $0.00 -~ $0.00 0% 0% $0.00
2E2J12 CUT JP-WO-06 SLOPES $29,450.00 $43,300.32 $7,833 36 $35,466.96 ($13,850.32) 147 %) 9404 ($8,280.81)
2E2J13 CUT JP-WS~-08/12 SLOPES $107,508.00 $115,872.02 $17.419.68 $08,452.36 ($8,364 02) 108% 95%) $3.873.94
2E2J14 CUT JP-WO-11 SLOPES $721,678.00 $367,686 83 $65,230.58 $302,456 24 $353,992.17 5194 1009 $200,246.76
2E2J15 CUT JP-WS-15A/158B SLOPES $157,141.00 $101,451.37 $8,560.86 $92,890.51 $55,689.63 85%) 1009 $16,570.49
2E2J16 JP-WO-05 SLOPES $459,668.00 $51,634.41 $10,067.20 $41,667.21 $408,033.59 11% 9% ($2.189.89)
2E2J17 CUT JP-WS-16A/16B/16C SLOPES $24,428.00 $0.00 $0.00 $0.00 $24,428.00 0% 0%, $0.00
2E2J18 SHALE TO JP-D4 $5,518.00 $0.00 $0.00 $0.00 $5,618.00 0% 0% $0.00
2E2J19 JP-WO-72 BACKFILL $136,400.00 $78,059.19 $14,623.32 $63,535.87 $58,340.81 57%)| 85% $61,651.92
2E2J20 CUT SLOPES JP-WO-~14 (NORTH SLOPES) $7,172.00 $30,151.51 $5,523.48 $24,628.03 ($22,979.51) 420%) 1009 ($17,456.03)
2E2421 CUT JP-W5-19A SLLOPES $45,527 .13 $61,227.22 $9,807.43 $51,419.79 ($15.700.09) 1349 1009 ($5,892.66)
2E2J22 CUT JP-WS-19B SLOPES $279,126.03 $247,255.89 $41,840.62 $205,416.27 $31,870.14 89% 100% $73,710.76
2E2J23 CUT JP-WS-19C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
2E2J24 CUT JP-WO-66 SLOPES $182,107.84 $60,019.79 $10,035.13 $49,984.66 $122,088.05 33% 10094, $132,123.18
2E2J25 DELETED 1990 (JP-WO-70) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J26 CUT JP-WO-18/66A SLOPES $44,326.00 $30,832.65 $3,133.58 $27,699.07 $13,493.35 70%; 100% $16,626.93
22427 CUT JP-WQO-18/668B St.OPES $102,953.00 $87,783.02 $15,380.86 $72,402.16 $15,169.98 85%)| 1009 $7,509.84
2E2J28 CUT JP-WO-18/66C SLOPES $183,844.36 $39,030.95 $5,643.22 $33,387.73 $144,813 41 219% 1009 $150,456.63
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WBS ID NO. . WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL GOST | EQUIP CREDIT | GASH FLOW |[COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2E2J29 JP-WO-03A SLOPES $233,182.00 $0.00 $0.00 $0.00 $233,182.00 0% 0%) $0.00
2E2J30 JP-WO-03B SLOPES $108,314.00 $0.00 $0.00 $0.00 $108,314.00 0% 0% $0.00
2E2J31 CUT SLOPES JP-W0-04 $62,620.00 $73,523.71 $13,381.14 $60,142.57 {$10,903.71) 117% 199  ($253,919.84)
2E2J32 CUT SLOPES JP-WO-04B $45,942.00 $0.00 $0.00 $0.00 $45,942.00 0% 0 $0.00
2E2J33 DELETED 1990 (JP-WO-05A) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
262434 DELETED 1890 (JP~-WO-05B) $0.00 $0.00 $0.00 $0.00 $0.00 0%] 0% $0.00
JP DUMP SLOPING SUBTOTAL | $6,951,993.96 || $2.089,575.60 |  $353,705.17 | $1,735,870.43 || $4,862,418.36 30%] 31 $1,371,755.16
[ 2E2 | DUMP SLOPING CA TOTAL | $9,719,641.92 || $4,676,494.85 |  $865,670.00 | $3,810,824.85 ||  $5,043,147.07 | 48 47%  $1,534,884.45 |
COVER PLACEMENT
2E3NO1 HAUL SOIL FROM NP-SB-61 TO NP-D8 $89,573.66 $89,573.66 $17,867.21 $71,706.45 $0.00 1009 1009 $17.867.21
2E3NO2 HAUL SOIL. FROM NP-SB-26 TO NP-D2 $177,823.00 $182,140.04 $40,430.52 | $141,709.52 ($4.317.04) 1029 100% $20,787.48
2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-D7 $75,803.93 $75,803.93 $15,883.44 $59,920.49 $0.00 100%) 100%] $15,883.44
2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D9 $33,699.90 $33,699.90 $6,896.74 $26,803.16 $0.00 100%) 1009, $6,896.74
2E3N0S HAUL SOIL FROM NP-SB-27 TO NP-D6 $191,404.34 $130,349.28 $26,357.81 |  $103,991.47 $61,055.06 88 10094 $26,646.87
2E3N06 HAUL SOIL FROM NP-SB—61 TO NP-D9 $44,865.45 $44,865.45 $9,417.00 $35,448.45 $0.00 100%) 10004 $9,417.00
2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-D4 $149,246.00 $133,332.06 $27,960.48 |  $105,371.58 $15.913.94 89%) 100%] ($788.58)
2E3N08 HAUL SOIL. FROM SP-DN-61 TO NP-D1 $116,032.00 $112,434.42 $10,552.26 |  §101,882.16 $3,507.58 87%A 1009 {$20,573.16)
2E3NO9 HAUL SOIL FROM SP-DN-61 TO NP-D3 $203,056.00 $199,073.84 $42,798.01 | $156,275.83 $3,982.16 98 100%] ($13,985.83)
2E3N10 HAUL SOIL FROM SP-DN-81 TO NP-D5 $232,064.00 $188,560.45 $34,067.07 | $154,493.38 $43,503.55 81%] 10094} $8,123.62
2E3N11 HAUL SOIL FROM SP-DN-61 TO NP-D10 $210,600.00 $143,755.69 $20,355.96 |  $114,399.73 $66,844.31 63%) 1009} $96.200.27
2E3N12 SOIL TO NP-D6 (BENCHES) $113,607.00 $94,223.14 $17,552.71 $76,670.43 $19.383.88 83 100%) $36,936.57
2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D9 $66,168.72 $53,518.46 $7.894.30 $45,624.18 $11,650.26 82%) 10094} $19,544.56
2E3N14 SHALE BORROW TO NP-D4 $49,144.13 $49,144.13 $11,382.07 $37,762.06 $0.00 100%! 1009 $11,382.07
2E3N15 SHALE BORROW TO NP-DS $136,500.00 $116,723.15 $23,191.46 $93,531.69 $19,776.85 86%) 1004 $42,968.31
2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-Da $21,348.99 $20,797.90 $4,155.64 $16,642.26 $551.09 97 100 $4,706.73
2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $84,240.00 $88,675.18 $18,554.38 $70,120.80 ($4,435.18) 105%) 10094 $14,119.20
2E3N18 HAUL SHALE FROM NP-WS5-03 TO NP-D3 $83,873.00 $77,407.80 $15,259.07 $62,148.73 $6,465.20 92 10094 $15,197.27
2E3N19 HAUL SHALE FROM NP-WS-03 TO NP-D2 $81,152.00 $77,153.57 $15,645.08 |  .$61,508.49 $3.998.43 95 1009} $12,619.51 | .
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0%, 0% $0.00
2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-D1 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
NP COVER PLACEMENT SUBTOTAL | $2,150,202.12 || $1.911,232.05 |  $375,221.21 | $1,536,010.84 $247,970.07 89%) 80%) $323,949.28
2E3501 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB|  $176,082.00 $102,362.82 $6.741.69 $95,621.13 $73.719.18 5% 1009 $28,375.87
2E3502 SOIL BORROW SP-WS-17(SP-D2)FROM SP-SB|  $135,933.00 $147,803.17 $30,438.88 |  $117,364.29 ($11.870.17) 109%] 100%) $18,568.71
2E3503 SOIL BORROW SP-D3 FROM SP-5B-44 $671,269.00 $206,210.89 $44,601.54 |  $161,519.45 $465,058.01 3194 100%) $509,749.55
2E3504 HAUL SOIL FROM SP-$B-42 TO SP-D4 $238,662.00 $233,615.42 $52,847.23 |  $180,768.19 $5.046.58 98%4) 100%) $57,893.81
2E3505 HAUL SOIL FROM SP-SB-42 TO SP-D5 $133,454.00 $49,165.97 $9,476.24 $39,689.73 $84,288.03 37 100%) $93,764.27
2E3506 HAUL SOIL FROM SP-SB-42 TO SP-D6 $164,704.00 $86,718.84 $16,488.41 $70,230.43 $77.985.16 53%) 10094} $94,473.57
2E3507 HAUL SOIL FROM SP-SB-42 TO SP-D7 $300,498.00 $220,918.54 $51,097.28 | $169,821.26 $79,579.46 749 10094} $100,808.74
2E3508 SOIL BORROW (D8) FROM SP-SB-44 $425,531.00 $396,859.91 $81,966.27 |  $314,893.64 $28,671.09 93% 10094 $110,637.36
2E3509 SOIL BORROW (D9) FROM SP-SB-42 $446,808.00 $372,735.22 $80,229.00 | $292,506.22 $74.072.78 33%) 10094} $154,301.78
2E3510 HAUL SOIL FROM SP-SB-42 TO SP-D10 $0.00 $0.00 $0.00 $0.00 $0.00 09 09 $0.00
2E3511 SOIL BORROW (SP-D11) FROM SP-SB-42 $236,109.02 $236,109.02 $56,194.87 |  $179,914.15 $0.00 100%) 100%) $56,194.87
2E3512 SOIL BORROW (SP-D12) FROM SP-SB~43 $244,568.98 $78,748.71 $13,352.44 $65,396.27 $165.820.27 32%) 100%) $179,172.71
2E3513 SOIL BORROW (SP-D18) FROM SP-SB-50 $262,362.00 $205,115.25 $25,778.20 |  §179.337.06 $57.246.75 78% 10094 $83,024.95
2E3514 SHALE BORROW (SP-13A)FROM SP-WS-17 $26,370.00 $23,973.73 $4,603.27 $19,370.46 $2,396.27 91 1009 $6,999.54
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2E3515 SHALE BORROW (SP-13B)FROM SP-WS-17 $77,217.00 $0.00 $0.00 $0.00 $77,217.00 0% 0%] $0.00
2E3516 SHALE BORROW SP-PS-01 FROM SP-WS-07 $83,484.00 $67,408.25 $11,198.25 $56,210.00 $16,075.76 8106 100% $20,636.00
2E3S17 SHALE BORROW (SP-14) FROM SP-WS-07 $39,234.00 $32,170.93 $6,925.41 $25,245.52 $7,063.07 8294) 100%) $13,988.48
2E3S18 HAUL SHALE FROM SP-WS-07 TO SP-04 $190,818.00 $178,325.44 $21,841.37 |  §156,484.07 $12,492.56 983%) 100% $34,333.93
2E3519 HAUL SHALE FROM SP-W5-07 TO SP-D10 $14,368.00 $29,466.81 $6,594.24 $22,872.57 ($15,098.81) 205%) 10094} ($10,300.57)
2E3520 HAUL SHALE FROM SP-WS—07 TO SP-38 $14,947.00 $34,876.68 $7.376.80 $27,499.88 ($19,929 68) 233%) 1009 ($16.005.88)
2E3S21 HAUL SHALE FROM SP-W5-07 TO SP-10 $21,143.00 $31,850.32 $16.581.20 $15,269.12 ($10,707.32) 1519 100% $3,996.88
SP COVER PLACEMENT SUBTOTAL | $3,903,562.00 || $2,734.436.02 | $544,422.59 | $2,190,013.43 || $1,169,125.98 70%) 90%  $1,540,614.57
2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $408,704.00 || $397,560.89 $66,390.57 | $331,170.32 $11,143.11 97%) 90% $40.736.98
2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $243,698.00 $285,454.96 $33,269.36 |  $252,185.60 ($41,756.96) 117% 95%) ($21.760.53)
2E3J03 HAUL SOIL FROM JP-SB-53 TO D6 $355,691.00 $0.00 $0.00 $0.00 $355,691.00 0%) 0%, $0.00
2E3J04 HAUL SOIL FROM JP-5B~53 TO D9A $74,184.00 $0.00 $0.00 $0.00 $74,184.00 0%] 0% $0.00
2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $478,170.00 $7.774.62 $1,359.13 $6.415.39 $470,395.48 2%} 0% $0.00
2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $123,522.00 $0.00 $0.00 $0.00 $123,622.00 0% 0% $0.00
2E3J07 HAUL SOIL FROM JP-5B-64 TO D2 $249,543.00 $0.00 $0.00 $0.00 $249,543.00 oA 0%f $0.00
2E3J08 HAUL SOIL FROM JP-SB—64 TO D7 $373,032.00 $0.00 $0.00 $0.00 $373,032.00 0% 0% $0.00
2E3J09 HAUL SOIL FROM JP-5B-64 TO D11 $397,218.00 $0.00 $0.00 $0.00 $397,218.00 0% 0% $0.00
2E3J10 HAUL SOIL FROM JP-SB-64 TO D12 $269,242.00 $99,658.20 $20,120.96 $79,537.24 $169,583.80 37 0% $0.00
2E3J11 HAUL SOIL FROM JP-5B-54 TO D16 $143,157.00 $0.00 $0.00 $0.00 $143,157.00 0% 0% $0.00
2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $89,250.00 $0.00 $0.00 $0.00 $89,250.00 0%A] 0%) $0.00
2E3J13 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J15 SOIL COVER FOR H-1 MINE AREA $14,640.00 $8,083.31 $1,676.77 $6,487.54 $6,576.69 55%) 100%)| $8,152.46
2E3J16 SOIL JP-D13 $379,413.00 $0.00 $0.00 $0.00 $379,413.00 0% 0% $0.00
2E3J17 SOIL JP-D8B $590,808 00 $0.00 $0.00 $0.00 $590,808.00 0% 0% $0.00
2E3J18 HAUL SHALE FROM JP-WS-19 TO D4 $0.00 $0.00 $0.00 $0.00 $0.00 0% 09 $0.00
2E3J19 HAUL SHALE FROM JP-WS-15 TO D1 $146,718.00 $94.87 $4.76 $90.11 $146,623.13 0% 0% $0.00
2E3J20 HAUL SHALE FROM JP-WS~15 TO D2 $109,361.00 $102,298.40 $21,143.01 $81,155.39 $7,062.60 94 46%) (867,063.76)
2E3J21 HAUL SHALE FROM JP-WS~15TO D7 $188,892.00 $0.00 $0.00 $0.00 $188,892.00 0% 0% $0.00
2E3J22 HAUL SHALE FROM JP-WS-15 TO D11 $277,001.00 $0.00 $0.00 | . $0.00 $277,001.00 0%y 0% $0.00
2E3J23 HAUL SHALE FROM JP-WS-15TO D12 $88,992.00 $67,890.19 $13,409.33 $54,480.86 $21,101.81 769 449 ($34,828.14)
2E3J24 HAUL SHALE FROM JP-WT-02 TO D8A $810,584.00 $0.00 $0.00 $0.00 $610,584.00 0% 0% $0.00
2E3J08A JP-W0-07 TO BACKFILL $803,400.00 $156,886.89 $36,473.43 |  $120,413.48 $646,513.11 209 4% ($2,636,984.57)
2E3J26 SHALE J-D13 $109,064.00 $0.00 $0.00 $0.00 $109,064.00 0o} 0% $0.00
2E3J27 SOIL JP-D4 $582,802.00 $0.00 $0.00 $0.00 $582,802.00 0% 0% $0.00
2E3J28 HAUL SHALE FROM JP-WT-02 TO D15 $84,872.00 $0.00 $0.00 $0.00 $84,872.00 0%) 0% $0.00
2E3J29 HAUL SHALE FROM JP-WT-02 TO D16 $165,212.00 $2,304.39 $421.70 $1,882.69 $162,907.61 1% 19 ($23.,057.00)
JP COVER PLACEMENT SUBTOTAL | $7,357,170.00 || $1,127,986.62 | $194,168.02 | $933,818.60 || $6.229,183.38 15% 9% ($2,734,804.56)
[ 2E3 ] COVER PLACEMENT CA TOTAL [ $13,419,934.12 [| $5.773,654.69 | $1,113,811.82 | $4,659,842.87 [[ $7,646,279.43 | 434 334 ($870,240.71)]
CONTAM SOIL EXV
2E4NO1 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $106,304.00 $89,655.64 $20,825.16 $68,830.48 $16,648.36 84%) 100%] $28,921.52
2E4ANO1A NORTH RIO PAGUATE-EAST $45,600.00 $45,481.17 $10,334.34 $35,146.83 $118.83 10094 100%] $10,453.17
2E4ANO1B NORTH RIO PAGUATE~-WEST $45,600.00 $45.478.72 $10,246.14 $35.232.58 $121.28 100%) 100 $10,367.42
NP CONTAMINATED SOIL SUBTOTAL | $197,504.00 $180,615.53 $41,405.64 |  $139,200.89 $16,888.47 919 94%4) $49.742.11
L2E4SO1 FM SP-CS-27/28/31/33/563 TO SP-OP-34 $162,633.00 $124,016.78 $26,289.04 $97,727.74 $38,616.22 76%) 80%| ($20,545.68)
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WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL GOST | EQUIP CREDIT | CASHFLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2E4S02 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E4503 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0 $0.00
2E4504 SP-CS-33 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%) $0.00
2E4505 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E4508 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E4S07 COMPLETED 1990 (SP-CS-62/32 TO SP-OP-35 $11,432.00 $23,146.83 $5,923.73 $17,223.10 {$11,714.83) 202%) 1009 ($8,934.10)
SP CONTAMINATED SOIL SUBTOTAL | $174,065.00 $147,163.61 $32,212.77 | $114,950.84 $26,901.39 85% 50%) ($29,479.78)
2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP-41 $134,869.80 $60,461.98 $5.972.27 $54,489.71 $74,407.82 45%] 85%4) $70,764.26
2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP-41 $28,204.02 $48,663.25 $142.91 $48,520.34 ($20,459.23) 173%) 90%) ($25,707.47)
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%) $0.00
2E4J04 COMBINED INTO 2E4J02 $0.00 $0.00 $0.00 $0.00 $0.00 0 0% $0.00
JP CONTAMINATED SOIL SUBTOTAL | $163,073.82 $109,125.23 $6,115.18 | $103,010.05 $53,948.59 67 87 $45,056.79
{ 2E4] CONTAMINATED SOILCATOTAL | $534,642.82 [ $436,904.37 |  $79,73359 | $357,170.78 || $97,738.45 | 8294 764 $65,319.12 |
HIGHWALL RECLAM
2ESNO1 TRIM NP HIGHWALLS $78,967.00 $1,005.96 $190.14 $815.82 $77,961.04 194 100%] $64,287.18
2E5N02 SCALE NP HIGHWALLS $62,262.00 $0.00 $0.00 $0.00 $62,262.00 0% 100%) $61.249.00
NP HIGHWALL SUBTOTAL $141,229.00 $1,005.96 $190.14 $8165.82 $140,223.04 1%, 100%)| $125,536.18
2E5S01 TRIM SP HIGHWALLS $77,047.00 $29,160.84 $0.00 $29,160.64 $47,886.36 38% 10094 $34,022.36
2E5802 SCALE SP HIGHWALLS $75,469.00 $29,160.63 $0.00 $29,160.63 $48,308.37 39% 100%, $45,058.37
SP HIGHWALL SUBTOTAL | $152,516.00 $58,321.27 $0.00 $58,321.27 $94,194.73 3894 10094 $79,080.73
2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 0%A 100%4) $0.00
2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 0% 1004 $0.00
JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0 0 $0.00
[ 2€E5 | HIGHWALLCATOTAL | $293,745.00 [ $59,327.23 | $190.14 [  $59,137.09 1]  $234,417.77 | 209 66%] $204,616.91 |
EROSION CONTROL
2E6NO1A RIC MOQUINO-EROSION CONTROLS $219,919.00 $75,339.28 $264.09 $75.075.19 $144,579.72 34%] 309 ($30,331.63)
2E6NO2 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E6NO3 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%) $0.00
RIO MOQUINO AND NP DITCH SUBTOTAL | $218,019.00 $75,339.28 $264.09 $75,075.19 $144,570.72 349 0% ($30.331.63)
2E6X01 DELETED 1980 {(QUARRY ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0] 0A $0.00
2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% 09 $0.00
ROCK SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
[ 2E6 | EROSION CONTROL CATOTAL |~ $219,919.00 [ $75,339.28 | $264.090] $75075.19 ||  $14a579.72 344 3094 ($30,331.63)]
[2E ] EARTHWORK TASK TOTAL [ $39,256,771.22 ] $20,804,042.70 | $3,955,231.83 | $16,848,810.87 [| $18.719,535.52 | 53%] 464 $2,930,350.89 |
UG ENTRIES ABAN
2S1NO1 SEAL PW 2/3 UG ENTRY: NP SUBTOTAL ] $0.00 [ $0.00 | $0.00 | $0.00 || $0.00 | 0o 1009 $0.00 |
(251801 | SEAL P-13 ADIT [ $0.00 [] $0.00 | $0.00 | $0.00 [ $0.00 | 0% 10094] $0.00 |
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251502 SEAL P-10 DECLINE $13,844.00 $7,886.04 $281.22 $7,605.72 $5,957.06 57%) 100%4) $6,238.28
251503 COMPLETE 1990 (H~I ADIT) $10,802.00 $734.25 $58.18 $676.07 $10,167.75 74 10094 $10,225.93
251504 SEAL VENT HOLES $56,640.00 $11,824.73 $10.00 $11,814.73 $44,815.27 219 100%] $28,042.27
251505 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00 $0.00 $0.00 0A 10094 $0.00
SP UG ENTRIES ABANDON SUBTOTAL $81,386.00 $20,445.92 $349.40 $20,096.52 $60,940 08 25%4) 5694 $45,406.48
[251J07 SEAL JP~85-50 ENTRIES $2,748.00 $0.00 $0.00 $0.00 $2,748.00 0% 0% $0.00
251402 SEAL JP-PS-46 ENTRIES $2,748.00 $822.26 $100.44 $721.82 $1,925.74 30 30%) $341.93
JP UG ENTRIES ABANDON SUBTOTAL $5,496.00 $822.26 $100.44 $721.82 $4,673.74 15%) 14%) $341.93
[ 251 ] UG ENTRIES ABANDONCATOTAL|  $86,882.00 ][]  $21.268.18] = $449.84|  $20,818.34 ||  $65613.82 | 24%] 519 $45,748.41 |
PIT WATER
252N01 GOMPLETE 1980 (NP PIT) $141,666.00 $161,935.47 $36,761.23 |  $125,174.24 ($20,269.47) 1149 10094) $16,491.76
252501 DISPOSE OF SP PIT WATER $93,920.00 $128,155.26 $23,736.58 |  $104,418.68 ($34,235.26) 136%) 100 ($12,033.68)
252J01/AB DISPOSE OF JP WATER-PY91/92/93 $387,408.00 $137,162.94 $37,760.41 $99,402.53 $250,245.06 35%) 709 $229,063.38
252 PIT WATER CATOTAL | $622,994.00 $427,253.67 $96,258.22 | $328,995.45 $195,740.33 69 84 $233,521.47
SURF STRUC DEM
253N01 COMPLETE 1990 (NP SURF. STRUC.) $2,947.00 $1,172.41 $0.00 $1,172.41 $1,774.59 409 10094 $1,774.59
253501 DEMOLISH SP SURFACE STRUCTURES $57,886.00 $48,510.07 $2,490.72 $46,019.35 $9,385.93 849 909 $6,763.39
253401 DEMOLISH JP SURFACE STRUCTURES $114,986.00 $112,802.68 $4,016.93 | $108,885.75 $2,083.32 98%) 95%) ($24,272.58)
253 S5 DEMOLITION CATOTAL {  $175,829.00 $162,585.18 $6,507.65 |  $156,077.51 $13,243,84 92% 81 ($15,734.60)
SURF STRC DECOM
254XY NOT ASSIGNED $0.00 $0.00 $0.00 $0.00 $0.00 0% 09 $0.00
254 S5 DECOM CATOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 09 $0.00
PERM STRUGC
255N01 CONSTRUCT PERMANENT ACCESS ROADS:NP] $0.00 $0.00 $0.00 $0.00 $0.00 0%] 0 $0.00
255N02 . CONSTRUCT PERMANENT FENCES: NP AREA $0.00 [ . $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00
NP STRUGTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0 0%) $0.00
255501 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00 $0.00 $0.00 0% 00 $0.00
255502 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0 0% $0.00
SP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00
285J01 CONSTRUCT PERMANENT ACCESS ROADS: JF|  $41,616.00 $0.00 $0.00 $0.00 $41,616.00 0%) 0% $0.00
255402 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
JP STRUCTURES SUBTOTAL $41,616.00 $0.00 $0.00 $0.00 $41,616.00 0%) 0] $0.00
[285400 CONSTRUCT PERMANENT FENCES: ALL AREA]  §151,565.00 $188,881.98 $3,403.75 |  $185,478.23 ($37,316.98) 1259 87%) {$61,628.37)
ALL STRUCTURES SUBTOTAL | $151,565.00 $188,881.98 $3,403.75 | $185,478.23 {$37.316.98) 1259 879 ($61,628.37)
[ 255 | PERMANENT STRUCTURES CATOTAL | $193,181.00 [|  $188,881.98 | $3,403.75 |  $185,478.23 || $4299.02 ] 989 73%  ($61,628.37)]
[28 I STRUCTURES TASK TOTAL | $1.078,886.00 [[  $799.088.99 | $108,619.46 ] $691369.53 [  $§278.807.01 ]  74%4 794 $201,906.91 |
SEEDBEDS
2R1No01 PREPARE BED & SEED NP FLAT AREAS | $137966.00 [| $137,691.26 | $8.24 | $137,683.02 || $274.74 | 10094] 9094 ($15,015.13)]
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2R1N02 PREPARE BED & SEED NP SLOPE AREAS $82,344.00 $52,417.41 $0.00 $52,417.41 $29,926 59 649 90%) $24,102.43
NP SEEDING SUBTOTAL | $220,310.00 $190,108.67 $8.24 |  $190,100.43 $30,201.33 86%) 80%) $9,087.30
2R1501 PREPARE BED & SEED SP FLAT AREAS $363,458.00 $1566,557.37 $819.15 |  $155,738.22 $206,900.63 43%] 66%) $127,481.00
2R1502 PREPARE BED & SEED SP SLOPE AREAS $198,047.00 $51,501.21 $239.93 $51,261.28 $146,545.79 26%] 50%] $95,524.44
2R1503 COMPLETE 1990 (RESEED AT HOUSING AREA) $54,917.00 $45,156.70 $0.00 $45,155.70 $9,761.30 829 100%) $9,761.30
SP SEEDING SUBTOTAL | $616,422.00 $253,214.28 $1,059.08 | $252,155.20 $363,207.72 419 66%) $232,776.74
2R1J01 PREPARE BED & SEED JP FLAT AREAS $842,081.00 $0.00 $0.00 $0.00 $842,081.00 0] 0% $0.00
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $421,448.00 $0.00 $0.00 $0.00 $421,448.00 0% 0% $0.00
JP SEEDING SUBTOTAL | $1,263,529.00 $0.00 $0.00 $0.00 [ $1,263,528.00 0% 0% $0.00
[ 2R1 | SEEDING CA SUBTOTAL | $2.100,261.00 [|  $443,322.95 | $1,067.32 | $442,255.63 [[ $1,656,938.05 | 21%] 244] $241.864.04 |
IRRIGATION
2R2N01 DELETED 1990 (IRRIGATION) [ 0.00 [] $0.00 | $0.00 | $0.00 [[ $0.00 | 0% 09| $0.00 |
2R2501 [DELETED 1990 (IRRIGATION) ] $0.00 [] $0.00 | $0.00 | $0.00 ] $0.00 | 0 0%{ $0.00 |
[2R2J01 [DELETED 1990 (IRRIGATION) ! $0.00 [] $0.00 | $0.00 | $0.00 [] $0.00 | 0% 0% $0.00 |
{ 2R2 | IRBIGATION CA SUBTOTAL | $0.00 ] $0.00 | $0.00 | $0.00 || $0.00 | 0% $0.00 | $0.00 ]
[2R ] REVEGETATION TASK TOTAL | $2,100,261.00 || $443,322.95 | $1.067.82 |  $442,255.63 ||  $1,656,938.05 | 2194 so.00 | $241,864.04 |
TERRACING
2T1NO1 TERRACING NP AREA: 1200 LF $5,100.00 $0.00 $0.00 $0.00 $5,100.00 09 0% $0.00
271501 TERRACING SP AREA: 19100 LF $81,175.00 $44,142.27 $2,806.83 $41,335.44 $37,032.73 54% 100%) ($41.335.44)
2T1J01 TERRACING JP AREA : 29000 LF $184,875.00 $0.00 $0.00 $0.00 $184,875.00 0% 0% $0.00
2T1 | TERBAGING CA SUBTOTAL $271,150.00 $44,142.27 $2,806.83 $41,335.44 $227,007.73 16%) 0% ($41,335.44)
SPEGIAL CASES - - -
2T2501 CUT SP-SW-06 SLOPES - OAK CANYON $0.00 $0.00 $0.00 $0.00 0 0%) $0.00
2T2J01 CUT JP-WS-01 SLOPES ~ GAVILAN $1,077,374.00 $0.00 $0.00 $0.00 {|  $1,077,374.00 0%] 0% $0.00
2T2J02 CUT JP-WO-14 SLOPES ~ RIO MOQUINO $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00
2T2J03 CUT JP-WO-03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
272J04 CUT NORTH JP-WS-19 BENCHES $0.00 $0.00 $0.00 $0.00 09 0% $0.00
2T2N01 CUT NP-WO-01 BENCHES--RIO MOQUINO $580,556.20 $570,695.93 |  $117,243.53 |  $453,452.40 $9,860.27 98%4) 100% $250,000.00
272 | SPECIAL CA SUBTOTAL $1,657,930.20 $570,605.93 |  $117,243.53 |  $453,452.40 || $1,087,234.27 349 0% $250,000.00
(2T | TERRACING/SPECIAL TASK [ $1929080.20 ]| $614,838.20] $120,050.36 | $494,787.84 [ $1.314,242.00 | 329 29%] $208,664.56 |
[ 2] CONSTRUCTION TOTAL [ $47.694,751.42 || $25,331,266.58 | $4,197,496.58 | $21,133,759.00 || $22,457,275.75 | 53% 484 $3,750,124.59 |
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MARCH, 1993
PY93 ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION AGTUAL COST | EQUIP GREDIT | CASH FLOW
POL MGMT
1P1LO1 PROJEGT MANAGEMENT - PY80 $0.00 $0.00 $0.00
1P1LO1A PROJECT MANAGEMENT - PY91 $0.00 $0.00 $0.00
1P1LO1B PROJECT MANAGEMENT - PY92 $0.00 $0.00 $0.00
1P1L01C PROJECT MANAGEMENT - PY93 $42,441.47 $0.00 $42,441.47
1P1L01D $0.00 $0.00 $0.00
[1P1 [POL MANAGEMENT CA TOTAL 1 $42,441.47 | $0.00 | $42,441.47 |
AE
1P2L01 PRIOR DESIGN AND SPECIFICATIONS $0.00 $0.00 $0.00
1P2L02 PRIOR LEGAL EXPENSE $84.00 $0.00 $84.00
1P2L03 PRIOR POL EXPENSE $0.00 $0.00 $0.00
{1P2 JENGINEERING CA TOTAL ] $84.00 | $0.00 [ $84.00 |
[P [POL MANAGEMENT TASK TOTAL T $42,526.47 | $0.00 [ $42,525.47 |
CMC
1C1L01 & O1A ENGINEERING SVCS. CONTRACT: PY80 & PY9 $0.00 $0.00 $0.00
161L01C ENGINEERING SVCS. CONTRACT: PY93 $3,732.58 $0.00 $3,732.58
1G1L01B ENGINEERING SERVICES~-PY92 $0.00 $0.00 $0.00
1C1L058 ENVIRONMENTAL MONITCRING: PY92 $0.00 $0.00 $0.00
1C11L.05 & 05A ENVIRONMENTAL MONITORING: PY90 & PY91 $0.00 $0.00 $0.00
(1C1L05G ENVIRONMENTAL MONITORING: PY93 $16,852.37 $0.00 $16.852.37
{1c1 [CONSTRUCTION MANAGEMENT CATOTAL [ $20,584.95 | $0.00 [ $20,584.95 | . }
INTERIM CMC
162L01 COMPLETE 1989 (CONST. MGMT) $0.00 $0.00 $0.00
1C2L02 COMPLETE 1989 (CMC PURCHASES) $0.00 $0.00 $0.00
1G2L038 COMPLETE 1990 (ENV. MONITORING) $0.00 $0.00 $0.00
{1c2 [INTERIM CMC CA TOTAL T $0.00 [ $0.00 | $0.00 |
CONTINGENCY
1C3L01 MITIGATION PER CO-OP AGREEMENT $0.00 $0.00 $0.00
1C3L02 REVEGETATION PER CO-OP AGREEMENT $0.00 $0.00 $0.00
1C3L03 PAGUATE REPAIR FUND $0.00 $0.00 $0.00
1C3 CO-OP AGREEMENT CONTINGENCY CA TOTA $0.00 $0.00 $0.00 |
(1€ " |CONSTRUCTION MANAGEMENT TASK TOTAL | $20,584.95 | $0.00 | $20,584.95 |
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MARCH, 1993
PY93 ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPCREDIT |  CASH FLOW
[1 {MANAGEMENT TOTAL ] $63,110.42 | $0.00 | $63,110.42 |
LCC ADMIN
2L1L01 COMPLETE 1990 (LCC G&A) $0.00 $0.00 $0.00
2L1L02A LCC MARGIN—REFUND FOR OVERRUNS ($26.272.98) $0.00 ($26,272.98)
[211 JLCC COSTS CATOTAL l ($26,272.98)] $0.00 | ($26,272.98)]
212101 &LO3 1990 LCC MOB, G&A, INS. $0.00 $0.00 $0.00
21202, 02A LCC INSURANCE: INTERIM, PY90, PY81 $0.00 $0.00 $0.00
2L2L.02B LCC INSURANCE-PY92 $0.00 $0.00 $0.00
2L2L02C LCC INSURANCE-PY93 $112,252.00 $0.00 $112,252.00
[2L2 JLCC START-UP COSTS CA TOTAL [ $112,252.00 | $0.00 | $112,262.00 |
(2L [LCC ADMINISTRATION TASK TOTAL | $85,979.02 | $0.00 | $85,979.02 |
MOBILIZATION
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2M1L05 COMPLETE 1980 (SMALL TOOLS) $0.00 $0.00 $0.00
2M1L06 COMPLETE 1990 (REMODELING) $0.00 $0.00 $0.00
2M1L07 COMPLETE 1990 (RECONDITIONING) $0.00 $0.00 $0.00
2M1L08 COMPLETE 1990 (SHOPS) $0.00 $0.00 $0.00
2M1X01 BARRICADING ROAD CLOSURE $0.00 $0.00 $0.00
[2m1 [MOBILIZATION CA TOTAL B $0.00 | $0.00 | $0.00 |
LAND SURVEY - -
2M2NO1 LAND SURVEY NP AREA $0.00 $0.00 $0.00
2M2501 LAND SURVEY SP AREA $0.00 $0.00 $0.00
2M2J01 LAND SURVEY JP AREA $0.00 $0.00 $0.00
2M2J01B LAND SURVEY PY93 $29,830.07 $4,212.21 $25,417.86
2M2 LAND SURVEY CATOTAL $29,630.07 $8,060.03 $21,5670.04 |
TRAINING
2M3LO1 COMPLETE 1980 (MOB. OP. TRAINING) $0.00 $0.00 $0.00
2M3L02, 02A OPERATOR TRAINING-PYS0 & PY91 $0.00 $0.00 $0.00
2M3L02B OPERATOR TRAINING-PY92 $0.00 $0.00 $0.00
2M3L02C OPERATOR TRAINING-PY93 $17,951.68 $7,661.91 $10,289.77
2M3 LCG TRAINING CA TOTAL $17,951.68 $2,082.57 $15,869.11 |
[2M {MOBILIZATION TASK TOTAL I $47,581,75 | $6,294.78 | $41,286.97 |
[BACKFILLING
|2E1NO1 COMPLETE 1990 (NP HAUL ROADS) ] $0.00 | $0.00 | $0.00 |
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MARCH, 1993
PY93 ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPCREDIT | CASH FLOW
2E1N02 HAUL TO NP PIT- NP-PS-17 $0.00 $0.00 $0.00
2E1N03 COMPLETED 1990 (NP-P5-18) $0.00 $0.00 $0.00
2E1N04 COMPLETED 1990 (NP-PS-14) $0.00 $0.00 $0.00
2E1N05 COMPLETED 1990 (NP-PS-15) $0.00 $0.00 $0.00
2E1N06 COMPLETED 1990 (NP-PS-16) $0.00 $0.00 $0.00
2E1NO7 COMPLETE 1990 (SP-PS-01) $0.00 $0.00 $0.00
2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E1N0g NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0 00
2EIN10 HAUL TO NP PIT: NP-WT-10 $0.00 $0.00 $0.00
2E1N11 COMPLETE 1980 (NP-P5-13) $0.00 $0.00 $0.00
2E1N12 COMPLETE 1990 (NP-WS-19) $0.00 $0.00 $0.00
NP BACKFILLING SUBTOTAL $0.00 $0.00 $0.00
2E1501 CONSTRUCT SP HAUL ROADS $0.00 $0.00 $0.00
2E1502 HAUL SP-PS-02 TO SP-OP-34 $0.00 $0.00 $0.00
2E1503 SP-PS-02 ADDITIONAL VOLUME $0.00 $0.00 $0.00
SP BACKFILLING SUBTOTAL $0.00 $0.00 $0.00
2E1J01/018 JP HAUL ROADS & RAMPS THRU PY93 $12,684.64 $2,593.61 $10,091.03
2E1J02 HAUL JP-PS-23 TO JP~OP-41 $4,966.20 $0.00 $4,966.20
2E1J03 HAUL JP-PS-24 TO JP-OP-41 $73,831.65 $16,491.74 $57,339.91
2E1J04 HAUL JP-PS-25 TO JP~OP-41 $619,228.49 $144,206.22 $475,022.27
2E1J05 HAUL JP-PS-26 TO JP~OP-41 $5,855.00 $0.00 $5.855.00
2E1J06 HAUL JP-WO-10 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J07 HAUL JP-PS-27 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J08 HAUL JP-WO-07 TO JP-OP-41 $35,346.51 $7,361.37 $27,985.14
2E1J09 HAUL JP-WO-12 TO JP~OP-41 $0.00 $0.00 $0.00
2E1410 HAUL JP-WS-08 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J11 HAUL JP-WS-15 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J12 HAUL JP-WO-71 TO JP-OP-41 $59,772.17 $12,894.00 $46,878.17
2E1J13 HAUL JP-WO-03 TO JP-OP-41 $11,592.52 $0.00 $11,692.52
2E1J14 . HAUL JP-WS-13/WO-20 TO JP-OP~42 $0.00.. $0.00 $0.00
2E1J15 JACKPILE HAUL ROADS--FORCE ACCOUNT $0 00 $0.00 $0.00
JP BACKFILLING SUBTOTAL $823,277.18 $183,546.94 $639,730.24
[2E1 |BACKFILLING CA TOTAL 1 $823277.18]  $183,546.94 | $639,730.24 |
DUMP SLOPING
2E2N01 CUT BENCH NP-W0-01 $3,629.47 $0.00 $3,629.47
2E2N02 CUT SLOPES NP-WO-02(BENEATH NP-PS~17) $0.00 $0.00 $0.00
2E2N03 CUT NP-WS-03 SLOPES $0.00 $0.00 $0.00
2E2N04 COMPLETE 1990 (NP-WO-04) $0.00 $0.00 $0.00
2E2N05 CUT NP-WO-06 SLOPES $0.00 $0.00 $0.00
2E2N06 GUT NP-WT-09 SLOPES $0.00 $0.00 $0.00
2E2N07 REGRADE NP-DN-22 $0.00 $0.00 $0.00
2E2N08 CUT NP-WM-12 SLOPES $0.00 $0.00 $0 00
2E2N09 COMPLETE 1990 (NP-HW-25) $0.00 $0.00 $0.00
NP DUMP SLOPING SUBTOTAL $3,629.47 $0.00 $3.629.47
2E2501 COMPLETED 1990 (SP-WO-13A/WO-10) $0.00 $0.00 $0.00
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MARCH, 1993
PYO3 ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT CASH FLOW
2E2502 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00
2E2503 CUT SP-WO-13B/WS~18A SLOPES $0.00 $0.00 $0.00
2E2504 COMPLETE 1980 (SP-WO-14) $0.00 $0.00 $0.00
2E2805 CUT SP-WS-18B SLOPES $0.00 $0.00 $0.00
2E2508 COMPLETED 1990 (SP-WS~18C/WT-19) $0.00 $0.00 $0.00
2E2507 COMPLETED 1990 (SP-WT-03) $0.00 $0.00 $0.00
2E2S08A SP-OP-34 Backfill (Force Account) $0.00 $0.00 $0.00
2E2509 COMPLETE 1990 (SP-WO-38) $0.00 $0.00 $0.00
2E2510 DELETED 1990 (SP-WS—06) $0.00 $0.00 $0.00
2E2511 COMPLETE 1990 (SP-WT~19A) $0.00 $0.00 $0.00
2E2512 COMPLETED 1990 (SP-WM-12/WS-11) $0.00 $0.00 $0.00
2E2513 DELETED 1990 (SP-WT-15A/15B) $0.00 $0.00 $0.00
2E2S14 BACKFILL SP-OP-34 (D4 West) $0.00 $0.00 $0.00
2E2S15 COMPLETE 1990 (SP-WT-16/WT-37) $0.00 $0.00 $0.00
2E2518 BACKFILL SP-OP-34 (D4 East) $0.00 $0.00 $0.00
2E2517 BACKFILL SP-OP-34 (SP-14) $0.00 $0.00 $0.00
2E2518 BACKFILL SP-OP-34 {SH-2) $0.00 $0.00 $0.00
2E2519 COMPLETED 1990 (SP-MISCELLANEOUS SLOP $0.00 $0.00 $0.00
SP DUMP SLOPING SUBTOTAL $0.00 $0.00 $0.00
2E2J01 CUT JP-WO-11 SLOPES $0.00 $0.00 $0.00
2E2J02 CUT JP-WT-16D SLOPES $0.00 $0.00 $0.00
2E2J03 & 3A CUT JP-WS-17 SLOPES $8.121.77 $0.00 $8,121.77
2E2J04 CUT JP-PS-22 SLOPES $4,463.40 $0.00 $4,463.40
2E2J05 CUT JP-WO-72 SLOPES $9,523.02 $0.00 $9,523.02
2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J08 CUT JP-WS-01 SLOPES $0.00 $0.00 $0.00
2E2J08 DELETED 1990 (JP-WT-02A/02B/02C) $0.00 $0.00 $0.00
2E2J10 JP-WO-73 BACKFILL $58,780.58 $12,270.95 $46,509.63
2E2011 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 | . $0.00
2E2J12 CUT JP-WO-08 SLOPES $43,300.32 $7.833.38 $35,466.06
2E2413 CUT JP-WS-08/12 SLOPES $50,439.68 $0,247.686 $41,102.02
2E2414 CUT JP-WO-11 SLOPES $20,792.17 $0.00 $20,792.17
2E2J15 CUT JP-WS-15A/158 SLOPES $0.00 $0.00 $0.00
2E2J16 JP-WO0-05 SLOPES $51,634.41 $10,067.20 $41,567.21
2E2J17 CUT JP-W5-16A/16B/16C SLOPES $0.00 $0.00 $0.00
2E2J18 SHALE TO JP-D4 $0.00 $0.00 $0.00
2E2J19 JP-WO-72 BACKFILL $78,059.19 $14,523.32 $63,535.87
2E2J20 CUT SLOPES JP-WO-14 (NORTH SLOPES) $27,220.45 $4,978.67 $22,241.78
_|2E2421 CUT JP-WS~19A SLOPES $6,922.91 $0.00 922,91
NPT  WBUT JP-WS-T0B BLOPES -~ .. .-~ A7 084388 . _$000| = 504386
& [2€2423 CUT JP-WS-19GSLOPES . « - = SR0BO L - o= 8000 | - ow— o $0.00 -
2E2J24 - CUT JP-WO-66 SLOPES - $3,891.33] - e $0.00 $3,891.33
2E2J25 == \DELETED 1990 JP-WO-70) —, - =. - cu 5 $0.00 ] $0.00 {= . ~$0.00] <
2E2)78 “1CUT JP-WO-18/66A SLOPES =~ $13,209.46 | ).0C $13,209.46
2E2427 CUT JP-WO-18/66B SLOPES $3,480.41 $0.00 $3,480.41
2E2J28 CUT JP-WO-18/66C SLOPES $7,186.86 $0.00 $7,186.86
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MARCH, 1993
PY93 ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPCREDIT |  CASH FLOW
2E2429 JP-WO-03A SLOPES $0.00 $0.00 $0.00
2E2J30 JP-WO-03B SLOPES $0.00 $0.00 $0.00
2E2J31 CUT SLOPES JP-W0-04 $70,595.35 $12,874.91 $57,720.44
2E2J32 CUT SLOPES JP~WO-04B $0.00 $0.00 $0.00
2E2J33 DELETED 1990 (JP-WO-054) $0.00 $0.00 $0.00
2E2J34 DELETED 1890 (JP-WO-058) $0.00 $0.00 $0.00
JP DUMP SLOPING SUBTOTAL $462,665.17 $71,796.07 $390,869.10
[2E2 |DUMP SLOPING CA TOTAL | $466,204.64 | $71,796.07 $394,498.57 |
COVER PLACEMEN
2E3N01 HAUL SOIL FROM NP~SB-61 TO NP-D8 $0.00 $0.00 $0.00
2E3N02 HAUL SOIL FROM NP~SB-26 TO NP-D2 $0.00 $0.00 $0.00
2E3N03 HAUL SOIL FROM NP-8B-27 TO NP-D7 $0.00 $0.00 $0.00
2E3N04 HAUL SOIL FROM NP~SB-27 TO NP-Dg $0.00 $0.00 $0.00
2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-D6 $3,036.47 $0.00 $3,036.47
2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-D9 $0.00 $0.00 $0.00
2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-D4 $0.00 $0.00 $0.00
2E3N08 HAUL SOIiL FROM SP~DN-61 TO NP-D1 $0.00 $0.00. $0.00
2E3N0g HAUL SOIL FROM SP~DN-61 TO NP-D3 $0.00 $0.00 $0.00
2E3N10 HAUL sOlL. FROM SP~DN-81 TO NP-D5 $0.00 $0.00 $0.00
2E3N11 HAUL SOIL FROM SP~DN-61 TO NP-D10 $3,857.42 $0.00 $3,857.42
2E3N12 SOIL TO NP-D8 (BENCHES) $4,583.42 $0.00 $4,583.42
2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D9 $11,650.26 $0.00 $11,650.26
2E3N14 SHALE BORROW TO NP-D4 $0.00 $0.00 $0.00
2E3N15 SHALE BORROW TO NP-D5 $0.00 $0.00 $0.00
2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-D8 $551.49 $0.00 $551.49
2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $0.00 $0.00 $0.00
2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-D3 $0.00 $0.00 $0.00
2E3N19 HAUL SHALE EROM NP-WS-03 TO NP-D2 $0.00 $0.00 . $0.00
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-D1 $0.00 $0.00 $0.00
NP GOVER PLACEMENT SUBTOTAL $23,679.08 $0.00 $23,679.06 |
2E3501 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB $0.00 $0.00 $0.00
2E3502 SOIL BORROW SP-W5-17(SP-D2)FROM SP-5 $0.00 $0.00 $0.00
2E3503 SOIL. BORROW SP-D3 FROM SP-SB-44 $0.00 $0.00 $0.00
2E3504 HAUL SOIL FROM SP-SB-42 TO SP-D4 $0.00 $0.00 $0.00
2E3505 HAUL SOIL FROM SP-SB-42 TO SP-D5 $5,309.56 $0.00 $5,309.58
2E3506 HAUL SOIL FROM SP-SB-42 TO SP-D6 $6,918.15 $0.00 $6.918.15
2E3507 HAUL SOIL FROM SP-SB-42 TO SP-D7 $0.00 $0.00 $0.00
2E3508 SOIL BORROW (D8) FROM SP-SB-44 $0.00 $0.00 $0.00
2E3509 SOIL BORROW (D9) FROM SP-SB-42 $0.00 $0.00 $0.00
2E3510 HAUL SOIL FROM SP-5B-42 TO SP-D10 $0.00 $0.00 $0.00
2E3S11 SOIL BORROW (SP-D11) FROM SP-SB-42 $0.00 $0.00 $0.00
2E3512 SOIL BORROW (SP-D12) FROM SP-SB-43 $8,007.96 $0.00 $8,007.96
2E3513 SOIL BORROW (SP-D1B) FROM SP-SB-50 $0.00 $0.00 $0.00
2E3814 SHALE BORROW (SP-13A)FROM SP-WS-17 $0.00 $0.00 $0.00

CONFIDENTIAL
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PY93 ACTUAL ACTUAL
WBS (D NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT | CASH FLOW
2E3515 SHALE BORROW (SP-13B)FROM SP-WS-17 $0.00 $0.00 $0.00
2E3516 SHALE BORROW SP-PS-01 FROM SP-WS-07 $0.00 $0.00 $0.00
2E3517 SHALE BORROW (SP-14) FROM SP-WS—07 $0.00 $0.00 $0.00
2E3518 HAUL SHALE FROM SP-WS-07 TO SP-04 $0.00 $0.00 $0.00
2E3519 HAUL SHALE FROM SP-WS-07 TO SP-D10 $0.00 $0.00 $0.00
2E3520 HAUL SHALE FROM SP-WS-07 TO SP-38 $0.00 $0.00 $0.00
2E3S21 HAUL SHALE FROM SP-W5-07 TO SP-10 $0.00 $0.00 $0.00
SP COVER PLAGEMENT SUBTOTAL $20,235.67 $0.00 $20,235.67
2E3J01 HAUL SOIL FROM JP-SB-563 TO D4 $180,862.75 $36,927.20 $143,935.55
2E3J02 HAUL SOIL FROM JP-SB-53 TO D& $103,171.11 $18,947.76 $84,223.35
2E3J03 HAUL SOIL FROM JP-SB-53 TO D6 $0.00 $0.00 $0.00
2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $0.00 $0.00 $0.00
2E3J05 HAUL SOIL FROM JP-8B-563 TO D1 $7,774.52 $1,359.13 $6,415.39
2E3J08 HAUL, SOIL FROM JP-SB-53 TO D3 $0.00 $0.00 $0.00
2E3J07 HAUL SOIL FROM JP-SB-64 TO D2 $0.00 $0.00 $0.00
2E3J08 HAUL SOIL FROM JP-SB-64 TO D7 $0.00 $0.00 $0.00
2E3J09 HAUL SOiL. FROM JP-SB-64 TQ D11 $0.00 $0.00 $0.00
2E3J10 HAUL SOIL FROM JP-5B-64 TO D12 $99,658.20 $20,120.96 $79,537.24
2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 $0.00 $0.00 $0.00
2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $0.00 $0.00 $0.00
2E3J13 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00
2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00
2E3J15 SOIL COVER FOR H-1 MINE AREA $0.00 $0.00 $0.00
2E3J16 SOIL JP-D13 $0.00 $0.00 $0.00
2E3J17 SOIL JP-D8B $0.00 $0.00 $0.00
2E3J18 HAUL SHALE FROM JP-WS-19 7O D4 $0.00 $0.00 $0.00
2E3J19 HAUL SHALE FROM JP-WS-15 TO D1 $94.87 $4.76 $90.11
2E3J20 HAUL SHALE FROM JP-WS-15 TO D2 $102,298.40 $21,143.01 $81,155.39
2E3J21 HAUL SHALE FROM JP-WS-15TO D7 $0.00 $0.00 $0.00
2E3J22 HAUL SHALE FROM JP-WS-15TO D11 $0.00 $0.00 $0.00
2E3J23 HAUL SHALE FROM JP-WS-15 TO D12 $67,890.19 $13,409.33 $54,480.86
2E3J24 HAUL SHALE FROM JP-WT-02 TO D8A $0.00 $0.00 $0.00
2E3J08A JP-W0-07 TO BACKFILL $156,886.89 $36,473 43 $120,413.46
2E3J26 SHALE J-D13 $0.00 $0.00 $0.00
2E3J27 SOIL JP-D4 $0.00 $0.00 $0.00
2E3J28 HAUL SHALE FROM JP-WT-02 TO D15 $0.00 $0.00 $0.00
2E3J29 HAUL SHALE FROM JP-WT-02 TO D16 $2,304.39 $421.70 $1,882.69
JP COVER PLACEMENT SUBTOTAL $720,941.32 $148,807.28 $572,134.04
{2E3 | COVER PLACEMENT CA TOTAL $764,856.05 | $148,807.28 | $616,048.77 |
CONTAM SOIL EXV
2E4NO1 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $0.00 $0.00 $0.00
2E4NO1A NORTH RIO PAGUATE-EAST $0.00 $0.00 $0.00
2E4NO1B NORTH RIO PAGUATE-WEST $0.00 $0.00 $0.00
NP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00
IE4SO1 FM SP-CS-27/28/31/33/53 TO SP-OP-34 $641.05 $15.89 $625.16

CONFIDENTIAL
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PY93 ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION AGTUAL COST | EQUIPGREDIT | CASH FLOW
2E4502 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4503 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4504 SP-CS-33 $0.00 $0.00 $0.00
2E4505 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4506 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00° $0.00
2E4S507 COMPLETED 1890 (SP-C5-62/32 TO SP-OP-35 $0.00 $0.00 $0.00
SP CONTAMINATED SOIL SUBTOTAL $641.05 $15.89 $625.16
2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP-41 $7.790.82 $0.00 $7,790.82
2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP-41 $0.00 $0.00 $0.00
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4J04 COMBINED INTO 2E2J02 $0.00 $0.00 $0.00
JP CONTAMINATED SOIL SUBTOTAL $7.790.82 $0.00 $7.790.82
{2E4 [CONTAMINATED SOIL CA TOTAL [ $8,431.87 | $15.89 | $8,415.98 |
HIGHWALL BECLA
2E5N01 TRIM NP HIGHWALLS $0.00 $0.00 $0.00
2E5N02 SCALE NP HIGHWALLS $0.00 $0.00 $0.00
NP HIGHWALL SUBTQTAL $0.00 $0.00 $0.00
2E5501 TRIM SP HIGHWALLS $0.00 $0.00 $0.00
2E5502 SCALE SP HIGHWALLS $0.00 $0.00 $0.00
SP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00
2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00
2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00
JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00
[2E5 [HIGHWALL CA TOTAL 1 $0.00 | $0.00 | $0.00 |
EROSION CONTRO
-[2EBNO1A RIO MOQUINO-EROSION CONTROLS $75,339.28 $264.09 $75,075.18 .
2EBNO2 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00
2EBNO3 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00
RIC MOQUINO AND NP DITCH SUBTOTAL $69,578.47 $196.13 $68,383.34
2E6XO1 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00
2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00
ROCK SUBTOTAL $0.00 $0.00 $0.00
[2E8 | EROSION GONTROL CA TOTAL i $75,339.28 | $264.09 | $75,075.19 |
[2E [ EARTHWORK TASK TOTAL [ $2,138,199.02]  $40443027]  $1,733,768.75 |
UG ENTRIES ABAN
281N01 SEAL PW 2/3 UG ENTRY: NP SUBTOTAL [ $0.00 | $0.00 | $0.00 |
[251801 [SEAL P-13 ADIT | $0.00 | $0.00 | $0.00 |
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WBS 1D NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPGREDIT |  CASH FLOW
251802 SEAL P-10 DECLINE $5,957.08 $0.00 $5,957.06
281503 COMPLETE 1980 (H~1 ADIT) $0.00 $0.00 $0.00
251504 SEAL VENT HOLES $0.00 $0.00 $0.00
251805 GOMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00
SP U@ ENTRIES ABANDON SUBTOTAL $5,957.06 $0.00 $5,957.06
251J01 SEAL JP-SS-50 ENTRIES $0.00 $0.00 $0.00
251J02 SEAL JP-PS-46 ENTRIES $557.81 $0.00 $557.81
JP UG ENTRIES ABANDON SUBTOTAL $557.81 $0.00 $557.81
[251 UG ENTRIES ABANDON CA TOTAL | $6,514.87 | $0.00 | $6,514.87 |
PIT WATER
252N01 COMPLETE 1980 (NP PIT) $0.00 $0.00 $0.00
252501 DISPOSE OF SP PIT WATER $0.00 $0.00 $0.00
282J01/AIB DISPOSE OF JP WATER-PY91/92/83 $0.00 $0.00 $0.00
252 PIT WATER CA TOTAL $0.00 $0.00 $0.00
SURF STRUC DEM
253N01 GCOMPLETE 1990 (NP SURF. STRUC ) $0.00 $0.00 $0.00
253501 DEMOLISH SP SURFACE STRUGTURES $0.00 $0.00 $0.00
283J01 DEMOLISH JP SURFAGE STRUCTURES $0.00 $0.00 $0.00
253 55 DEMOLITION CA TOTAL $0.00 $0.00 $0.00
SURF STRC DECO
284XY NOT ASSIGNED $0.00 $0.00 $0.00
284 S5 DECOM CA TOTAL $0.00 $0.00 $0.00
PERM STRUG
2S5N01 CONSTRUGT PERMANENT ACCESS ROADS:NF] $0.00 $0.00 $0.00
285N02 .. CONSTRUCT PERMANENT FENCES: NP AREA $0.00. $0.00 $0.00 -
NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00
256501 CONSTRUGCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00
255502 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00
SP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00
255401 CONSTRUCT PERMANENT ACCESS ROADS: JF) $0.00 $0.00 $0.00
255402 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00
JP STRUGTURES SUBTOTAL $0.00 $0.00 $0.00
(255409 [CONSTRUCT PERMANENT FENCES: ALL AREA] $1,254.52 $19.41 $1,235.11
|ALL STRUCTURES SUBTOTAL | $1,264.52 $19.41 $1,235.11
[2s5 [PERMANENT STRUCTURES CA TOTAL | $1,254.52 [ $19.41°] $1,235.11 |
[2s | STRUCTURES TASK TOTAL i $7,769.99 | $19.41 | $7.749,98 |
SEEDBEDS
2R1NO1 PREPARE BED & SEED NP FLAT AREAS [ $000] $0.00 | $0.00 |
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WBS D NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT | CASH FLOW
2R1NO2 PREPARE BED & SEED NP SLOPE AREAS $0.00 $0.00 $0.00
NP SEEDING SUBTOTAL $0.00 $0.00 $0.00
2R1501 PREPARE BED & SEED SP FLAT AREAS $0.00 $0.00 $0.00
2R1802 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00
2R1503 COMPLETE 1990 (RESEED AT HOUSING AREA) $0.00 $0.00 $0.00
SP SEEDING SUBTOTAL $0.00 $0.00 $0.00
2R1J01 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00
JP SEEDING SUBTOTAL $0.00 $0.00 $0.00
[2R1 [ SEEDING CA SUBTOTAL I $0.00 | $0.00 | $0.00 |
IRRIGATION
2R2N01 DELETED 1990 (IRRIGATION) | $0.00 | $0.00 | $0.00 |
[2R2501 |DELETED 1990 ({RRIGATION) | $0.00 | $0.00 | $0.00 |
[2R2Jo1 |DELETED 1990 ({RRIGATION) [ $0.00 | $0.00 | $0.00 |
[2R2 [IRRIGATION CA SUBTOTAL I $0.00 | $0.00 | $0.00 |
[2R [REVEGETATION TASK TOTAL ] $0.00 | $0.00 | $0.00 |
TERRAGING
2T1NO1 TERRACING NP AREA: 1200 LF $0.00 $0.00 $0.00
271501 TERRACING SP AREA: 19100 LF $3,032.73 $0.00 $3,032.73
2T1Jo1 TERRACING JP AREA : 29000 LF $0.00 $0.00 $0.00
2T1 TEBRACING CA SUBTOTAL $3,032.73 $0.00 $3,032.73
SPECIAL CASES . -
272501 CUT SP~SW-06 SLOPES — OAK CANYON $0.00 $0.00 $0.00
2T2J01 CUT JP-WS—01 SLOPES - GAVILAN $0.00 $0.00 $0.00
272402 CUT JP-WO-14 SLOPES - RIQ MOQUINO $0.00 $0.00 $0.00
272J03 CUT JP-WO-03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00
272J04 CUT NORTH JP-WS-19 BENCHES $0.00 $0.00 $0.00
2T2N01 CUT NP-WO-01 BENCHES—RIO MOQUINO $9,860.28 $0.00 $9,860.28
2T2 SPECIAL CA SUBTOTAL $9,860.28 $0.00 $9,860.28
[oT | TERRACING/SPECIAL TASK | $12,893.01 | $0.00 | $12,893.01 |
(2 [CONSTRUGTION TOTAL [ $220242219]  $410744.46 [  $1,.881,677.73 |
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WP#
1C1L01C
1C1L05SB
1C1L01B
2M3L02B
2M2J01B
2E1J03
2E1J04
2E2J19
2E2J16
2E3J23
2E2J31
2E2J20
2E1J12
2E3J08A
2E6NO1A
2E3J10

5.2 WORK PACKAGE DISCUSSION

DESCRIPTION

POL-Project Management

Environmental Monitoring

REMARKS
on-going;

on-going;

Engineering/Consulting Service PY-93  on-going;

Training PY-93

Surveying PY-93
JP-PS-24 to backfill
JP-PS-25 to backfill
JP-WO-73 to backfill
Slope JP-WO-05
Shale to JP-D12
Slope JP-WO-04A
Shale JP-D2
JP-WO-71 to backfill

JP-WO-07 to backfill

Rio Moquino Erosion Protection

Soil JP-D12

on-going;
on-going;
complete;
complete;
complete;
in-progress;
substantially complete;
in-progress;
substantially complete;
substantially complete;
in progress;
in-progress;

in-progress;

POL-EPA01-0010766



5.3 WORK PACKAGE CLOSEOUTS

1) New items submitted by L.CC, Inc. for Final Inspection/Closeout:

NONE for March, 1993

2) New items submitted by Pueblo of Laguna to BIA for Final Closeout:

NONE for March, 1993

CONFIDENTIAL POL-EPA01-0010767
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5.4 CHANGE ORDER SUMMARY

NONE for March, 1993
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2L2L01
2M1LO5
2M1L06
2M1L07
2M1LO08
2M3LO01
2E1N11
2E1N12
2S51NO1
251803
251805
2S3N01
2E2S09
2E2504
2E1INO4
1C2L01
252N01
2M2NQ01
2EINO1
1P1LO1
1C1L05
1C1LO01
2L2L.02
2L1LO1
2525801
2E1INO3
2E1NO5
2E1NOG6
2E1NO7
2E2N04
2E2N09
2E2501
2E2S506
2E2807
2E2S811
2E2812
2E2815
2E2519
2E4S07

NFIDENTIAL

& 02B

As of March, 1993

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY

MONTH
DESCRIPTION CLOSED
G & A (Mobilization) 2/90
Purchase Small Tools 2/90
Remodel Project Offices 2/90
Recondition Jobsite 2/90
Set Up Shop Facilities 2/90
Operator Training (Mobilization) 2/90
Relocate NP-PS-13 to Pit 2/90
Cut Slopes NP-0P-19 2/90
Seal PW-2/3 Adit 2/90
Seal H-1 Adit 2/90
Plug Drill Holes 2/90
Demolish No. Paguate Structures 2/90
Cut SP-WO0-38 Slopes 2/90
Cut SP-WO-14 Slopes 2/90
Haul NP-PS-14 to Pit 2/90
Interim CMC (Mobilization) 4/90
Dewater No. Paguate Pit 7/90
TLand Surveying-No. Paguate 7/90
Build No. Paguate Haul Roads 11/90
RPM Office-1st Year Plan 11/90
Environmental Monitoring-1st Year Plan 11/90
CMC & Consulting Services-1st Year Plan 11/90
LCC Insurance-Interim Work 11/90
LLCC G & A-1lst Year Plan 11/90
Dewater So. Paguate Pit 11/90
NP-PS~18 to No. Paguate Pit 11/90
NP-PS-15 to No. Paguate Pit 11/90
NP-PS-16 to No. Paguate Pit 11/90
SP-PS-01 to No. Paguate Pit 11/90
Slope NP-WO-04 11/90
Slope NP-HW-25 11/90
Slope SP-WO-13A/W0O-10 11/90
Siope SP-WS-18C/WT-19 11/90
Slope SP-WT-03 11/90
Slope SP-WT-19A 11/90
Slope SP-WM-12 11/90
Siope SP-WT-16/37 11/90
Misc. So. Paguate Sloping 11/90
Cleanup SP-CS-62/33 11/90
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2E2NO3
2E2NO02
2E23J15
2E3N14
2E3N15
2E3S16
2E3S18
2E2N08
2E3S520
2E3N02
2E3N19
2E3NO09
2E3N18
2E1INOZ
2E3N10
2E1802
2EIN10
2E3NO07
2E3s813
2E3S819
2E3NO0O8
1CILO5A
1P1LO1A
1C1LO1A
2M2NO01
2ZM3LO2A
2L2LO2A
2M1X01
252301
2585302
255802
285N02
2E5502
2E5501
2E5N02
2E5NO1
2E2802
2E1S03
2E2518

NFIDENTIAL

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Con't)

As of March, 1993

MONTH
DESCRIPTION CLOSED

Cut Slopes NP-WS-03 9/91
Cut Slopes NP-W0-02 9/91
Cut Slopes JP-WS-15 9/91
Shale Borrow for NP-D4 9/91
Shale Borrow for NP-D5 9/91
Shale Borrow for SP-PS-01 9/91
Shale Borrow for SP-W0-04 9/91
Cut Slopes NP-WM-12 9/91
SP-38 Shale from SP-WS-07 9/91
Topsoil NP-D2 9/91
Shale Borrow NP-D2 9/91
Topsoil NP-D3 9/91
Shale Borrow NP-D3 9/91
Eaul to Pit NP-PS-17 9/91
Soil Borrow NP-D5 9/91
Pit Backfill SP-PS-02 9/91
NP-WT-10 Pit Backfill 9/91
Topsoil to NP-D4 11/91
Topsoil to SP-DI1B 11/91
Topsoil to SP-DI1O0 11/91
Topsoil to NP-DI 11/91
PY-91 Environmental Monitoring 12/91
POL Project Management PY-91 12/91
Engineering/Consulting Sves. PY-91 12/91
Surveying PY-91 12/91
Training PY-91 12/91
LCC Insurance PY-91 12/91
Barricade Road Closure PY-9l 12/91
Dewater Jackpile Pit PY-91 12/91
Construct Fences-Jackpile Area 12/91
Construct Fences-S. Paguate Area 12/91
Construct Fences-N. Paguate Area 12/91
Trim S. Paguate Highwalls 12/91
Scale S. Paguate Highwalls 12/91
Trim N. Paguate Highwalls 12/91
Scale N. Paguate Highwalls 12/91
Cut Slopes SP-WS-17 12/91
SP-PS-02 Additional Volume 12/91
Backfill SP-0P-34 (Sh-2) 12/91
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2E2S17
2E2516
2E2S14
251801
2E2NO7
2E4NO1A
2E4NO1B
2E3S11
2E2503
2E2J20
2E3S09
2E3J15
2E3508
2E3S803
2E3817
2E3S02
2E3514
2E3S01
2E3821
2E4NO01
2E2J24
2E3NO6
2E3N13
2E35812
281802
2E3807
2E1J06
2E3805
2E3S806
2E3504
2E1J05
2E3N0O4
251504
2E4J01
2E2J21
2E3N16
2E1J13
2E2J14
2E2NO1

C

O

NFIDENTIAL

NUMBER

5.5

As of March, 1993

DESCRIPTION

PROJECT-TO-DATE CLOSEQUT SUMMARY (Con't)

MONTH
_CLOSED

Backfill SP-0P-34 (SpP-~14)
Backfill SP-0P-34 (D4 East)
Backfill SP-0P-34 (D4 West)
Seal P-13 Adit

Regrade NP-DN-22

N. Paguate Backfill-East
N. Paguate Backfill-West
Topsoil SP-DI11

Cut Slope SP-W0-13B & WS-18A
Cut Slope JP-W0-14
Topsoil SP-D9

Topsoil to H-1 Mine Area
Topsoil to SP-D8

Topsoil to SP-D3

Shale Cover to SP-14
Topsoil to SP-D2

Shale Cover SP-WO-13A
Topsoil SP-DI

Shale Cover SP-W0-10

Pit Backfill NP-CS-24

Cut Slopes JP-W0-66

Soil Cover NP-D9

Shale Cover NP-D9S

Soil Cover SP-D12

P-10 Closure

Soil Cover SP-D7

Pit Backfill JP-WO-10
Soil Cover SP-D5

Soil Cover SP-D6

Soil Cover SP-D4

Pit Backfill JP-PS-26
Soil Cover NP-D9

Seal Vent Holes

JP-CS-36 to Backfill
JP-WS-15A Cut Slopes
Shale to NP-D8

JP-WO0-03 to Backfill
JP-WO-11 Cut Slopes

Cut Bench NP-W0-01

12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
9/91
9/91
9/91
9/91
9/91
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
5/92
5/92
5/92
5/92
5/92
9/92
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2E3N16
2E3N17
2E3NO1
2E3N11
2E3N02
2E3N12
2T2N01
2E2322
2E2J27
2E23J05
2E23J03
2E4302
2E2J04
2E3N05
2E1314
2E2J28
2E2J26
2E1307
2E1J02
1P1LO1B
1C1LO5B
1C3L03
2L2L.02B
2M3L02ZB
1C1LO1B
2M2J01

NFIDENTIAL

As of March, 1993

DESCRIPTION

5.5 PROJECT-TO-DATE CLOSEOQOUT SUMMARY (Con't)

MONTH
CLOSED

Shale Cover NP-D8

Shale to NP-D1O

Soil Cover NP-D8

Soil Cover NP-D10O

Soil Cover NP-D7

Soil Cover NP-D6

Rio Mogquino Benches

Cut Slopes JP-WS-19 B & C
Cut Slopes JP-W0-18B & 66C
Cut JP-W0-72 Slopes
JP-WS-17 to Backfill (dozers)
JP-CS-37/38 to Backfill
JP-PS-22 Cut Slopes

Soil Cover NP-D6

JP-WS-13 & WO-20 Backfill
JP-WO-18C/66C Cut Slopes
JP-WO-18A/66A Cut Slopes
JP-PS-27 to Backfill
JP-PS-23 to Backfilil

POL Project Management PY92
Environmental Monitoring PY92
Paguate Repairs Fund

LCC Insurance PY92
Training PY92

Consulting Service PY92
Jackpile Surveying PY92

9/92
9/92
9/92
9/92
9/92
9/92
9/92
9/92
9/92
9/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92

POL-EPA01-0010772



6.1 PERFORMANCE MEASUREMENT/DISCUSSION

Material handling thru the March 20, 1993 survey totalled 23.3 million cubic
yards. The Project is running about fifteen months ahead of the original baseline
schedule. The erosion protection material installation is progressing as planned.
No significant impact from wet weather was realized and no outside work by LCC

delayed any Project activities.
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6.2 VARIANCE/VARIANCE EXPLANATION

NONE for March, 1993
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7.0 APPENDIX A: SPECIAL REPORTS/PLANS

7.1 Marvin Sarracino}
}Pueblo of Laguna

Victor Sarracino}

MONTHLY INSPECTION REPORT--MARCH, 1993
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Jackpile Reclamation Project
PUEBLO OF LAGUNA

Office of P.O. BOX 194 Tribal Building
Reclamation Project Manager LAGUNA, NEW MEXICO 87026 (505) 243-7616
(505) 242-0506 (505) 552-6654
(505) 552-6011 (505) 552-6655

Date: April 2, 1993
To: Jim Olsen, Jr,, P.E. - RPM

From: Victor A. Sarracino and Marvin Sarracino
Reclamation Technicians IT

Ref: INSPECTION REPORT MONTH OF MARCH, 1993

The weather for this month was a factor on the earth moving operations of the Laguna
Construction Company. One day was lost due to rain and snow. The Laguna Feast Day was
observed this month, LCC shutdown for a day.

The scrapers are hauling top soil to JP-PS-26, JP-CS-36, JP-WO-12, JP-WS-08, JP-WO-05 and JP-
WO-10. "Il'hey finished hauling topsoil from JP-SB-53 to JP-D4. They will continue to haul top soil
into April.

The trucks have completed hauling protore from JP-PS-24 (Ramp) and JP-PS-25 (Clean up) to JP-
OP-41. They are currently hauling backfill material from JP-WO-07 to JP-OP-41. The trucks will
remain there through April.

The dozers are in several different areas: sloping at JP-WO-04, JP-WO-03, JP-WO-05, JP-WS-13
and JP-WO-06, working with the scrapers on JP-PS-26, JP-WO-14 and JP-CS-37. Working with the
trucks pushing protore at JP-PS-24, JP-PS-25 and JP-OP-41. Also sloping waste piles in JP-WO-41.
They should be in these places through March.

Air station filters- No filters were taken to TMA\Eberline this month. Filter results have been
received and logged. No other filter results are pending. All air pumps ran very well. No
preventive maintenance work done. The weather did prevent us from getting to some of the air
pumps.

The RGM-2 is back from calibration and is in operation as of Jan. 27, 1993. The RGM-2 was
removed Oct. 20, 1992 and was running ok at the time of the calibration due date. Eberline and
Radon QC were in charge of the calibration. All certifications and data will be filed. Radon QC
has supplied us with some radon detectors to help determine the background for the RGM-2.
They will be due in three months. '

Gamma surveys continue in all buildings and lunch trailers. Readings in the lunch trailers remain
within compliance. No Alpha and Swipe measurements done on materials or equipment. The
cleaned up area at JP-PS-25 will also be checked upon completion. All results pending. TLD and
Radon detector results have been received and logged.

Soil and Water West, Inc. radiological results have been logged. All water sampling data is now in
and recorded. The data is being supplied to the BIA Hydrologist for analysis and the quarterly
monitoring report. ‘

The Technicians are involved with helping the tribal personnel and other tribal departments on
the purchase and use of computers and software. This computer training and software training is

available to all who are interested. We are currently working with the library and headstart
nroorgins.
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Inspection Report for the Month of March, 1993 contd.

The updating of spreadsheets, TMA\Eberline results and other inspection log entries are being
maintained in the computer as work continues.

Special Cases:

1. Tours given to SWTF of the Laguna and people from the ANA
Dept. in Washington DC.

2. Computer Training is being provided to the tribal dept. and is
ongoing.

3. Recertification in Hazardous Waste Training and Operations was
conducted this month. ,

4. Air particulate results have been received and logged. Other
filters pending.

5. RGM-2 calibrated and running.

6. Computer presented to Personnel Dept. Training in progress.

FILE: INSP0393.DOC
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